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MEMORANDUM

At the time of last year’s R4 submission, reinvigorated negotiations between the Palestinian
Authority and the Government of Israel had led to renewed optimism that a final status
agreement could be successfully concluded between the two parties within a relatively short
period of time. Consequently, the Mission requested approval of a revision, involving the
addition of two new Strategic Objectives (SOs), and a two-year extension of the existing
five-year Program Strategy, which was scheduled to expire in September 2000. The
Mission’s request to revise and extend the strategy was intended to provide adequate time
for the negotiations to reach a conclusion and to allow for appropriate programming of Wye
supplemental funding in support of the Peace Process.

The outbreak of violence between Palestinians and Israelis at the end of September 2000,
and the subsequent sustained unrest and instability throughout the West Bank and Gaza
during the first half of Fiscal Year 2001, have transformed the environment in which the
USAID West Bank Gaza program is operating. During the past six months, prospects for a
comprehensive peace have dimmed dramatically amidst an ongoing cycle of violence, and a
breakdown of the trust, mutual confidence and hope that had developed in recent years. As
a result these developments, the Palestinian economy has been devastated, with total
economic losses through March 2001 estimated at more than $1.5 billion.

The events of the past six months have substantially altered prospects for concluding a final
status agreement between the Palestinians and the Israelis and the rising levels of hostility
between the two sides have called into question the underlying analytic assumptions of the
Mission strategy. The operating conditions on the ground also raise serious questions
regarding the feasibility of sustaining a full fledged USAID assistance program, including
concerns about the Mission’s exposure and capacity to achieve planned results.
Nonetheless, the Mission has maintained an active posture and is responding to emergency
and long-term needs of the Palestinian population. To ensure continued project
implementation, the Mission has developed innovative management processes, including
increasing use of telecommunications and more reliance on FSN staff for site visits.

The Mission’s request for a revision of the existing strategy was approved in July 2000.
However, in the context of a significantly altered operating environment, the Mission’s
request for an extension of the existing five-year strategy was rejected in December 2000.
Instead, the Mission was instructed to submit a Transition Plan, which would guide
management and implementation of the program for the next 12 to 36 months under a
variety of scenarios. The Transition Plan was formally reviewed in February 2001, but final
approval was deferred pending articulation of the Bush Administration’s policy in the
Middle East and clarification by the new Administration regarding the objectives of the USG
assistance program for the Palestinians.

Further review of the transition plan is expected sometime within the next six months. The
conclusions of the review will constitute the core of a revised management contract between
USAID/W and the USAID West Bank and Gaza mission. In this context, the following are

among the issues requiring resolution between now and the submission of next year’s R4:



Revision of the Strategic Framework: The Transition Plan proposes a revision of the
overall goals and sub-goals of the USAID program in the West Bank and Gaza, as well
as various other revisions to the Strategic Framework at both the Strategic Objective and
Intermediate Results levels. Proposed changes are explained in detail in the draft
Transition Plan and are summarized in the attached R4 as anticipated changes to the
plan.

Revision of the Performance Monitoring Plan: Substantial revisions to the detailed
performance monitoring plans (PMP) for each SO will be required in the course of the
next 12 months. Changes to the PMP will need to reflect both the proposed revisions to
the Strategic Framework (e.g., de-emphasis and in some cases elimination of certain IRs)
and the substantially altered economic, political, and social circumstances that are
affecting the capacity of activities to achieve anticipated results. The PMP revisions also
may result in changes to the indicators reported in SO sections of the R4, notably under
SO 1 and SO 3.

Reallocation of Financial Resources and Revision of Obligations Schedule: The Mission
has already begun reallocation of program funds between and within SOs, consistent
with guidance provided in the March 16, 2001 cable outlining decisions made following
initial review of the Transition Plan. More specifically, additional funds have been
provided to support expanded water resources activities under SO 2 and expanded
community services activities under SO 8. Resources were shifted from economic
infrastructure development activities under SPO 2, including procurement of cargo
scanners, seaport development and new highway construction. The Mission has
requested guidance from USAID/W regarding the ultimate availability of Wye
supplemental funding.

Human Resources/Staff [evels: While no major revision of staffing levels is requested
or anticipated at this time, the Mission and USAID/W have agreed to shift one USDH
position from the Private Enterprise Office to the Contracts Office. This shift will
address the substantial increase in direct construction contracting actions brought about
by changes in the operating environment and the proposed transition plan. The Mission
estimates that to maintain staffing levels necessary to support the strategic objectives,
OE levels should be increased to $5,365,000 in FY 2002 and $5,896,100 in FY 2003.
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Overview Factors Affecting Program Performance

Since 1996, USAID West Bank/Gaza has operated under an approved Mission Strategy.
The Strategy’s purposes are to support the successful conclusion of a final status agreement
between the Palestinians and the Israelis and to lay the economic and political foundations
for a viable, stable Palestinian entity in the West Bank and Gaza. In August 2000, the
Mission requested authorization to extend the existing strategy for an additional two-year
period through 2002. This extension would have allowed adequate time for the Peace
Process to reach a successful conclusion and to prepare a new follow-on strategic plan for
the next phase of USAID assistance to the Palestinians.

Progress during the past year in implementing the approved strategic plan has been mixed.
Through the first three-quarters of 2000, negotiations between the Palestinians and the
Israelis came tantalizingly close to reaching a final status agreement. In this relatively
positive climate, USAID made substantial progress across the portfolio, including the
initiation of several new activities. The Mission also successfully allocated the $400 million
in Wye supplemental funding, initiating designs and negotiations related to several large
activities associated with the Wye funding and awarding the first 50 Clinton Scholarships for
Palestinians to study at graduate schools in the United States.

Implementation of the program was disrupted at the end of September 2000 by the outbreak
of the Al Agsa Intifada (uprising) and the subsequent sustained violence and unrest
throughout the West Bank and Gaza. In light of the dramatically altered circumstances
affecting development and management of the program, USAID/Washington denied the
Mission’s request to revise and extend the existing strategy in December 2000.
USAID/Washington instead requested the Mission to submit a Transition Plan for managing
the program during the next 12 to 36 months.

The Transition Plan was submitted in February 2001. The underlying premise of the
document is that, notwithstanding recent events in the Palestinian territories and Israel, no
major overhaul of the strategic approach is required or recommended at this time. At the
goal level, the Transition Plan narrows the focus to promoting stability as the essential
foundation for a sustainable peace. The Plan underscores two sub-goals: improving the
quality of life for Palestinians and laying the foundation for the establishment of an
economically viable, self-governing Palestinian entity. At the Strategic Objective (SO)
level, the Transition Plan proposes a continuation of existing USAID sectoral involvement.
At the IR and activity level, the Plan proposes revision and/or elimination of certain
intermediate results and refinement and, in some cases, suspension of individual activities,
depending on political, operational, and management constraints.

After formal review of the Transition Plan, USAID/Washington deferred final approval
pending clarification of the new Bush Administration’s policy regarding the objectives of
the USG assistance program for the Palestinians. USAID West Bank and Gaza expects a
final decision on the Plan within six months. Until then, the Mission will operate under the
terms set forth in the Decision Cable (SecState 47818) of March 16, 2001. The cable
authorizes continuation of most activities, cancels or suspends several others, modifies the



second underlying objective of the Mission’s program to, “promote select Palestinian
economic and democratic institutions,” but otherwise concurs in the strategic underpinnings
of the Transition Plan.

Changes Affecting Performance

The breakdown of the Palestinian-Israeli final status negotiations in the summer of 2000 and
the subsequent outbreak of the Al Agsa Intifada at the end of September have led to a
marked deterioration of social, economic, and political conditions throughout the West Bank
and Gaza. Palestinian sources estimate the number of Palestinian deaths during the past six
months at more than 350 and the number of injuries at more than 11,000. According to
Palestinian Authority (PA) sources, total economic losses resulting from the violence are
estimated at up to $1.5 billion through March 2001. The most direct and quantifiable
economic hardship has been the loss of an estimated 125,000 Palestinian jobs in Israel due to
border closures. Given an average economic dependence ratio of 6.2 persons per wage
earner, this means that over 750,000 Palestinians have had virtually no source of income
since the end of September 2000. According to the United Nations Relief Works Agency
(UNRWA), the core unemployment rate estimated conservatively at about 11 per cent before
the violence has since soared to more than 40 per cent. Similarly, the estimate of the
percentage of the population living below the poverty rate has jumped from 21 per cent to 32
per cent. The massive disruption of the economy has also directly affected the ability of the
PA to pay salaries and deliver basic social services to the population.

The events of the past six months have also taken their toll on the Mission. Project oversight
travel of USDH and USPSC staff is limited by security concerns. For periods of time, FSN
staff living in the West Bank and Gaza have been unable to travel to the USAID offices in
Tel Aviv. Between mid-October and mid-January, contractor staff could not travel to
project sites. Consequently, the Mission has cancelled several projects that are particularly
vulnerable to access problems, much to the consternation of Palestinian counterparts

Program Achievements

Despite the turmoil of the past six months and the associated constraints on project
implementation and management, the program achieved significant results across the
portfolio. Indeed, before the Intifada, progress in many parts of the portfolio exceeded
expectations. Since September 2000, progress has continued, but at a slower pace, disrupted
primarily by problems of access to project sites by contractor and grantee personnel, and by
the inability to move materials freely into the West Bank and Gaza.

Under the water resources strategic objective, USAID funded the construction of new
production wells in the West Bank, the improvement and expansion of the distribution
system in the Ein Sultan refugee camp, and the preparation of an Integrated Aquifer
Management Plan for the Gaza Strip. Under the Community Services Program, the Mission,
working through five Private Voluntary Organizations (PVOs), funded repair of schools,
paving of roads, new water lines, cisterns to catch water for drinking, and other village level
infrastructure. In the health sector, USAID supported the refurbishing of 27 health clinics
and the training of local health workers to improve village-level health care delivery,



including training in emergency health care delivery, which has been put into practice during
the Intifada. Some 3,762 micro loans were disbursed through USAID’s micro-enterprise
projects with a value of more than $3.6 million; until the Intifada began, payback rates on
these loans were around 98 per cent.

Inevitably, the pace of implementation slowed after September 30, 2000. Nonetheless, with
considerable determination by the USAID’s contractors and grantees, and particularly their
local staff, work has continued. For example, drilling is well underway at a large-scale
water infrastructure project in the West Bank, which began mobilization after the Intifada
erupted. Community service projects are moving forward, despite delays caused by lack of
materials and difficulties in moving key personnel to project sites. Even technical assistance
projects are showing progress, as Palestinians seek to make the best of a difficult
circumstance by developing the legal and regulatory basis for their economy.

In addition to maintaining the existing program, USAID, after consultations with the
Palestinian Authority, has targeted funds for emergency-response projects. These projects
include: a job creation grants program; support to the United Nations Works Relief Agency
for a job program; a “quick-start” grants program for local NGOs to help them respond to
emergency needs; provision of emergency health supplies, equipment, and training; and a
quick-response, short term training program.

Prospects for Progress

The Mission, with full support of the Embassy in Tel Aviv and the Consulate General in
Jerusalem, remains fully convinced that a sustained long-term assistance program in the
West Bank and Gaza is in the interests of the United States, while at the same time
supporting targeted emergency assistance programs. However, business is not “as usual” in
carrying out this charge. Directly as a result of the evolving situation, the Mission has
decisively reassessed the assumptions underpinning the Mission Strategy. The Mission has
made the hard choices necessary to terminate and suspend those activities which, while
strategically sound, are most sensitive to the changes in the situation on the ground.

For the immediate future, project implementation will be slower due to issues of access and
the availability of building supplies. Moreover, the costs associated with doing business will
increase due to security concerns and higher prices for materials. Nonetheless,
implementation will continue. The Mission will continue to look at innovative management
techniques to ensure adequate project oversight and movement towards achievement of
results. Further, the Mission will undertake the necessary contingency planning to permit a
move into a full humanitarian response posture if the situation declines precipitously for a
sustained period. Lastly, the Mission will be ready to develop a new, comprehensive, five-
year program strategy if the situation shows sustained improvement.



SO Text for SO: 294-001 Expanded economic opportunities

Country/Organization: USAID West Bank and Gaza
Objective ID: 294-001

Objective Name: Expanded economic opportunities

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

75% 1.1 Critical private markets expanded and strengthened

5% 1.2 More rapid and enhanced agricultural development and food security encouraged

20% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

0% 2.1 Rule of law and respect for human rights of women as well as men strengthened

0% 2.2 Credible and competitive political processes encouraged

0% 2.3 The development of politically active civil society promoted

0% 2.4 More transparent and accountable government institutions encouraged

0% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
0% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
0% 4.1 Unintended and mistimed pregnancies reduced

0% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

0% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth reduced
0% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

0% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

0% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

0% 5.5 Sustainable management of natural resources increased

0% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: National Security

Primary Link to MPP Goals: Regional Stability

Secondary Link to MPP Goals (optional): Economic Development
(Page limitations for narrative begin here):

Summary of the SO:

The purpose of this SO is to create sustainable economic opportunities in the private sector
for Palestinians in the West Bank and Gaza. Three intermediate results are targeted: (1)
increased access to financial services, (2) increased access to markets, and (3) effective
operation of select economic regulatory institutions. Overall performance in 2000 met
expectations, despite marked contrasts between the first three-quarters of the year and the
fourth quarter. During the first nine months of the year, overall SO performance was
excellent and progress exceeded expectations. During this period, the Palestinian economy
grew at an estimated annual rate of about 7%. Growth was accompanied by decreased
unemployment, increased private investment, improved Israeli-Palestinian cooperation in
developing border industrial estates, and increased trade. Within this very positive



economic growth context, USAID activities in the areas of industrial estates development,
market access and development, microenterprise support, and institutional capacity building
made accelerated progress. Annual performance was substantially mitigated by a rapid
deceleration of progress in the fourth quarter. The advent of sustained violence and unrest
in September 2000 brought an abrupt halt to economic expansion throughout the West Bank
and Gaza and was accompanied by a sharp upward spike in unemployment, severely
disrupted trade flows, and constricted private investment.

Key Results:

Key results for which indicators were provided last year and are updated this year are:
cumulative value of microenterprise loans disbursed by NGOs, cumulative value of
microcredit disbursed by commercial banks, and value of exports directly attributable to
USAID interventions. A fourth indicator, "employment at USAID supported industrial
sites" has been added this year. In 2000, performance towards achievement of key results
exceeded the targets for two indicators and underperformed targets for two others.
Specifically, the cumulative value of microenterprise loans from NGOs reached
approximately $12.4 million against a target of $11.8 million. The cumulative value of
microcredit from USAID's two commercial bank partners increased by over 70% from
approximately $9.0 million in 1999 to $15.5 million in 2000. Commercial bank lending was
below the highly ambitious target of $25.0 million set last year, but performance is still
considered excellent, given that all loan capital comes from the banks' own resources and
that conditions in the fourth quarter were not conducive to accelerated new lending. The
total value of exports attributable to USAID interventions reached approximately $15.8
million in 2000 against a target of $12.0 million. This performance reflected rapid
expansion at the Gaza Industrial Estate (GIE) during the first nine months of the year.
Employment at USAID supported industrial estates (currently only the GIE) increased from
1,040 in 1999 to 1,178 in 2000 against a target of 3,000. Underperformance towards the
employment target reflects the marked fall-off of activity at the GIE after September and the
scaling back of expansion and new site development plans.

Performance and Prospects:

Activities supporting "increased access to financial services by the private sector" continued
in 2000 to mobilize and improve access to capital for micro, small, and medium scale private
enterprises. The commercial bank micro credit program is a notable institutional
development success under this SO. USAID-funded technical assistance and training to two
commercial bank partners has successfully introduced new segments of the Palestinian
economy to the formal banking system and demonstrated to the banks the viability and
profitability of micro lending. Direct assistance to the banks ended in June 2000. Since
then, both partner banks have sustained substantial microcredit portfolios and have indicated
that they intend to sustain microcredit as a part of their long-term business plans. USAID
support for microlending through NGOs complements the bank based program by focussing
on poorer segments of the population (generally women) and by providing smaller loans. In
FY 2000, the Mission completed design and award of a new $5.5 million project to support
establishment of a sustainable micro-lending industry for Palestinians. The project will
provide training to broaden the mix of current micro-lending programs; establish a privately-
owned credit bureau; raise public awareness of micro-credit products; and assist
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microlending practitioners to identify and deliver new financial services to the poor -- with
an emphasis on women.

Activities supporting "increased access to markets" include assistance for development and
expansion of industrial estates and support to industry and sector associations to improve
competitiveness of Palestinian firms and increase market share. The Market Access
Program (MAP) has improved business skills of Palestinian managers, enhanced sales and
profitability of Palestinian firms, and increased exports of Palestinian products. MAP
assistance in 2000 was targeted towards strengthening key export-oriented industry
associations, such as stone and marble, information technology, agriculture, and tourism. In
2000, MAP assisted Palestinian high technology firms to participate in two major
international information technology trade shows, launched the Palestinian Internet Initiative
to provide assistance to information technology companies to secure private venture capital
funding, developed a plan to privately manage the Palestinian Internet domain “.ps,”
sponsored public and private sector attendance at workshops on world trade standards, and
assisted the pharmaceutical marketing association to launch a new marketing campaign to
increase local market share. In FY 2001, assistance will develop and implement a business
services strengthening program and enable Paltrade, the principal Palestinian business
association, to implement an expanded program of trade promotion and private sector
advocacy.

Since 1998, USAID technical assistance and infrastructure financing has supported the
successful development of the GIE. In 2000, Phase I of the GIE reached full occupancy
with thirty tenants formally committed to lease premises and 25 companies actually located
on site. An additional 18 tenants have signed agreements for Phase II development, and
construction of new facilities is approximately 60% complete. Activity at the GIE has
slowed considerably since the end of September 2000, but the area has remained an island of
relative calm amidst the turmoil. With only a few exceptions, companies already located at
the GIE have managed to sustain operations despite the unrest, though closures have
affected the ability of employees to get to work and of companies to receive supplies and
ship finished products. Interest remains strong among prospective Phase II tenants and
construction work has proceeded, albeit at a slower interrupted pace than originally planned.
In 2000, USAID completed design and award of a new three-year $10.3 million Promoting
Industrial Zones and Investment Promotion (PRIZIM) project. Through PRIZIM, USAID
will assist the Palestinian Industrial Estate and Free Zone Authority (PIEFZA) to design and
implement an expanded program of industrial estates development. The new project will
also support capacity building at the Palestinian Investment Promotion Agency to increase
foreign direct investment and expand exports.

Activities supporting "effective operation of selected economic regulatory institutions"
include: assistance to the Palestinian Monetary Authority to strengthen bank supervision
capacity; and technical assistance and training to facilitate the adoption of international
accounting and auditing standards. In addition, in FY 2000, USAID completed design and
award of a new Capital Markets Development Initiative to support the development of an
overarching Capital Markets Authority and strengthen the legal and regulatory framework
for non-bank financial markets development.
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In FY 2000, the USAID accounting and auditing project laid the groundwork for the
development of private sector accounting and auditing oversight bodies. The project
supported international accounting standards courses for students at Bir Zeit and An-Najah
Universities, implemented continuing professional education courses, developed and hosted
seminars on Code of Professional Ethics, and delivered workshops on the creation and
management of self-regulatory organizations. Assistance in FY 2001 will strengthen the
capacity of private accounting and auditing organizations, assist in defining the requirements
for professional licensing, establish a process for peer review, and promulgation and
integration of new audit and accounting standards into daily business practices through
greater emphasis on continuing education and refining university accounting and auditing
curriculum.

Support to the Palestinian Monetary Authority (PMA) (Central Bank) has promoted the
adoption of international bank supervision standards to ensure regulatory compliance.
USAID assistance has the capacity of the PMA's supervision unit to identify “problem”
banks through the development of a bank supervision manual and training in off-site
analysis, on-site supervision, and international accounting standards. In FY 2001, assistance
will be provided to establish an “early warning system” to identify banks that are not in
compliance with regulatory standards or are experiencing fiscal difficulties. Intensive,
advanced training will also be provided to PMA staff to improve on-site and off-site
inspection procedures.

Possible Adjustments to Plans:

Substantial adjustments to this SO are expected in 2001 in response to the negative impact
on the Palestinian economy of sustained violence and unrest in the West Bank and Gaza
through the first half of FY 2001. In February 2001, the Mission submitted a draft
Transition Plan which included several SO 1-specific adjustments. At the SO level, the
Mission proposed adjusting the purpose of the SO to sustain economic opportunities while
downplaying short-term prospects for accelerated growth. This shift in emphasis will be
reflected at the IR level by a reduction in the scope of activities and a lowering of
performance expectations. More specifically, no adjustments to the IR 1.1 framework are
recommended, but the Mission will augment microenteprise lending with new awards of up
to $4.5 million in FY 2001 in response to increased unemployment and poverty. Under IR
1.2, the previously planned Wye-funded expansion of the border industrial estates program
has been placed on indefinite hold. Over the next 12-24 months, support will be redirected
to development of municipal level industrial estates to generate new employment
opportunities. Similarly, MAP support for agricultural sector and trade development will be
scaled back and resources refocused on training, policy reform, and institutional
development. Under IR 1.3, implementation of most elements of the new Capital Market
Development Initiative has been suspended pending final review of the Transition Plan.

Other Donor Programs:

Between 1994 and 2000, USAID provided approximately $85 million in assistance to
support increased economic growth in the West Bank and Gaza. The European Union (EU)
and the United Kingdom have funded programs providing loans to small businesses,
excluding microenterprises. The World Bank has continued to support improvements in the
Palestinian private sector legal framework. In response to economic deterioration stemming
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from the recent outbreak of sustained violence, most new donor programs — including
activities supported by the EU, Japan, and Arab states -- focus on employment generation,
poverty mitigation and eradication and economic revitalization.

Major Contractors and Grantees:

Development Alternatives International, The Services Group, Metcalf & Eddy, Barents
Group, Deloitte Touche Tomatsu, Chemonics, and Save the Children Federation are the
major American contractors and grantees. Paltrade, The Arab Bank, the Bank of Jordan, the
Palestinian Monetary Authority, the Palestinian Industrial Estate and Free Zone Authority
(PIEFZA), and the Palestinian Investment Promotion Agency (PIPA) are the principal local
implementing partners.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Expanded economic opportunities

Objective ID: 294-001

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: IR 1.1 Increased access to financial services by the private sector

Indicator: Cumulative value of loans disbursed under micro enterprise finance programs operated by
NGOs

Disaggregated By:

Unit of Measure: U.S. Dollar value (in thousands)

Year Planned Actual
1997 (B) NA 3,061
1998 4,500 5,678
1999 6,600 8,990
2000 11,800 12,419
2001 15,000 NA
2002 18,500 NA
2003 22,000

2003 22,000

Source:

USAID activity data information systems

Indicator/Description:
The value of all loans disbursed

Comments:

Targets have been updated through 2002 to reflect sustained USAID support for microlending by
NGOs. Beginning in 2000, the SO will no longer track new loans provided by UNRWA; USAID's
funded grant ended in 1998.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Expanded economic opportunities

Objective ID: 294-001

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: IR 1.1 Increased access to financial services by the private sector

Indicator: Cumulative value of loans disbursed under microenterprise finance programs operated by
commercial banks

Disaggregated By:

Unit of Measure: U. S. Dollar value (in thousands)

Year Planned Actual
1998 (B) 600 1,585
1999 (T) 5,000 8,222
2000 25,000 15,491
2001 22,000 NA
2002 29,000 NA
2003 36,000

Source:

USAID activity data information systems

Indicator/Description:
The value of all loans disbursed

Comments:
Commercial banks provide their own loan capital under this program.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Expanded economic opportunities

Objective ID: 294-001

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: Expanded economic opportunities

Indicator: Exports directly attributable to USAID interventions

Disaggregated By:

Unit of Measure: US dollars (millions)-- annual

Year Planned Actual
1998 (B) 0 0
1999 2.5 8.6
2000 12.0 15.8
2001 5.0 NA
2002 7.0 NA
2003 12.0 NA
Source:

Industrial Estates data bases, industry association data bases, and MAP contractor reports.

Indicator/Description:

The value of new exports, including shipments to Israel, of firms operating in the industrial estates,
and firms that are members of USAID-supported private sector industry associations, or that receive
assistance directly from MAP contractor.

Comments:

This indicator measures exports that have been generated by USAID's supported activities to
increase access to markets. Targets for FY 00-02 have been revised downward to reflect a decrease
in exports as a result of the Intifada.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Expanded economic opportunities

Objective ID: 294-001

Approved: 0000-00-00 Country/Organization: USAID West Bank and Gaza
Result Name: Expanded economic opportunities

Indicator: Employment at USAID supported industrial estates

Disaggregated By:

Unit of Measure: Cumulative number of full time employees

Year Planned Actual
1998 Base 0
1999 2000 1040
2000 3000 1178
2001 1200

2002 1200

2003 2000

Source:

PIEFZA Database

Indicator/Description:

Number of new full time (i.e., at least 35 hours per week) employees in firms operating in industrial
estates supported by USAID

Comments:
This is an SO level indicator
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SO Text for SO: 294-002 Greater access to and more effective use of scarce water
resources

Country/Organization: USAID West Bank and Gaza

Objective ID: 294-002

Objective Name: Greater access to and more effective use of scarce water resources

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

0% 1.1 Critical private markets expanded and strengthened

10% 1.2 More rapid and enhanced agricultural development and food security encouraged

0% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

0% 2.1 Rule of law and respect for human rights of women as well as men strengthened

0% 2.2 Credible and competitive political processes encouraged

0% 2.3 The development of politically active civil society promoted

0% 2.4 More transparent and accountable government institutions encouraged

0% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
0% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
0% 4.1 Unintended and mistimed pregnancies reduced

0% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

0% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth reduced
0% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

5% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

10% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

60% 5.5 Sustainable management of natural resources increased

15% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: National Security

Primary Link to MPP Goals: Regional Stability

Secondary Link to MPP Goals (optional): Economic Development
(Page limitations for narrative begin here):

Summary of the SO:

USAID's water sector strategic objective is to increase the quantity and improve the quality
of water available to Palestinians in the West Bank and Gaza, where the per capita supply is
the lowest in the region and a major obstacle to sustainable economic growth and
development. In many parts of the West Bank and Gaza, the water supply system provides
for an average daily consumption of less than 50 liters per capita. By comparison, the World
Health Organization's minimum per capita recommendation for small rural households is
100 liters per day. USAID is seeking to change the current situation by making adequate
water supplies available for Palestinian industry, agriculture and households. The SO
directly supports the Agency's environmental goal of natural resources management and has
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corollary economic growth and health benefits.

Effective long-term resolution of the water shortage problem in the West Bank and Gaza
will require a combination of rapid development of new water sources and implementation
of more effective and efficient water distribution and management systems. Activities
funded under this SO contribute to achievement of three intermediate results: (1) increased
water supply from conventional sources; (2) integrated management of water resources; and
(3) implementation of market-oriented allocation mechanisms.

Key Results:

Construction or development of five large-scale production wells with a combined annual
capacity of 9.1 million cubic meters of water; installation of bulk water transmission mains;
and construction of reservoirs and booster stations with the potential to handle 87 million
cubic meters of water annually have dramatically improved the West Bank's water supply
from conventional sources. Five major USAID-financed wells are now operating. Two
additional wells, El-Izzariya 2 and JWC 4, have been drilled but installation of equipment is
not yet complete. Once these wells are operating, USAID-financed wells will be producing
13.8 million cubic meters of water annually, exceeding USAID's target of 13 million, based
on the production of seven wells. To demonstrate the magnitude of USAID's
accomplishment in the last four years, the total volume of water available to the combined
Bethlehem, Hebron, and Jenin municipalities in 1997 was 7.9 million cubic meters.
USAID's efforts over four years will have soon nearly tripled that figure. Overall,
approximately 260,000 residents of the West Bank have improved community water
distribution systems as a result of USAID programs; this exceeds USAID's target by nearly
10% and is a key factor in improving the lives of Palestinians. Also, USAID's financing of a
water distribution system for the Ein Sultan refugee camp near Jericho brought a reliable
running water supply to the camp in early 2001.

The first full year of operation for the expanded Gaza Wastewater Treatment Plant was
2000. The plant continued at its 1999 pace, treating 14.6 million cubic meters of water,
exceeding its planned capacity of 11 million by nearly 33%. The quality level of the
discharge continues to permit the effluent to be reused for recharge of the aquifer. These
USAID-financed improvements benefit 350,000 residents in and around Gaza City. Also in
2000, an integrated aquifer management plan was completed for Gaza. The plan, with its
sophisticated computer model, will guide future water work in the Gaza Strip. The storm
water collection system indicator reported last year related exclusively to the Sheikh
Radwan Reservoir expansion, which was completed in 1999. This indicator will not be
reported again until new infrastructure planning allows for meaningful targets to be set.

The Mission's strategic objective level indicator is metered per capita consumption in
selected areas. As data gathered from the Palestinian Water Authority (PWA) are one year
behind, currently available information would not be a meaningful indicator of the success
of USAID's interventions. The Mission will report on this indicator next year.

Performance and Prospects:
Despite the political and security difficulties prevailing since September 2000, USAID
remains optimistic about the prospects for continued success of the water resources program.
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The Israeli-Palestinian Joint Water Committee has issued a declaration for keeping water
infrastructure out of the cycle of violence that has beset the West Bank and Gaza. This
agreement will enhance the prospects for sustainability of water infrastructure financed by
USAID, which are so critical to improving the quality of life for the Palestinian people.
Though there have been delays and one instance of infrastructure being damaged, major
construction work has not yet been seriously hindered by the unrest. One reason for the
program's relatively unhindered progress in spite of the Intifada is the genuinely cooperative
approach of the Palestinian and Israeli authorities on technical hydrological matters. This
collegiality has been present since implementation of the first phase of USAID's program in
1996, after the signing of the Oslo agreement.

The second phase of USAID's program has continued to work on increasing groundwater
availability and improving its transmission and distribution, while increasing attention to
management systems, environmental impact, and alternative water sources. In the West
Bank, the program includes modeling of the aquifers, developing master plans, identifying
alternative water sources, and designing and constructing two major transmission systems.
The first of these is a large bulk water supply line near Bethlehem, which will bring four
new production wells and associated storage and transmission systems on line, two before
the end of 2001 and two more in 2002. The second is another bulk water supply line near
Hebron (Bani Naim) with four additional production wells, tentatively scheduled for
completion in 2003. In implementing this program, the Mission continues to be concerned
about the limits to sustainable groundwater exploitation of the Eastern Aquifer and is closely
monitoring the technical aspects of the situation. At the same time, management of water
resources efforts is building momentum and desalination options are being actively
considered.

To promote integrated water management practices, USAID started the Coastal Aquifer
Management Program (CAMP) in Gaza in 1999 to manage the aquifer as a sustainable
source of safe drinking water. To date, CAMP has completed an Integrated Aquifer
Management Plan, initiated implementation of an expansion of the Gaza Wastewater
Treatment Plant, and is planning for a major Gaza north-south water carrier. In 2001,
CAMP will support development of innovative systems related to well system management,
aquifer protection, non-conventional water supply (e.g., desalination), recharge of aquifers,
and reuse of treated wastewater for irrigation. USAID began a similar integrated aquifer
protection program for the West Bank in 2000. In 2001, USAID will expand the program
for the West Bank to include industrial waste management and wastewater treatment
facilities in Hebron as well as rural integrated waste (solid and water) management systems.
Also in 2001, USAID will continue to assist municipalities to strengthen their institutional
capacity and improve the level of services and maintenance they provide in water-related
areas.

USAID's efforts to establish market-oriented allocation mechanisms have been delayed as a
result of the economic crisis stemming from the current political situation. Nevertheless,

USAID has continued to lay the foundations for market-oriented allocation of water through
systemic improvements (e.g., modeling, long-term planning, capacity building, management
information system) and site-specific interventions (e.g., provision of testing and calibration
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equipment to municipalities, meter installation and repair work associated with distribution
systems). The Gaza Industrial Estate desalination effort described in previous R4
submissions has yielded promising results about people's willingness to pay for high quality
water. Current economic conditions make expansion of this pilot impossible in the near
term, but market-oriented pricing remains essential for long term sustainability. USAID will
defer work in water pricing for the duration of the economic crisis, but will continue to
provide the systemic and hardware enhancements that will be needed to implement sound
policy in this vitally important area.

The three problems with the greatest potential to affect achievement of the SO are: 1) work
interruptions related to the Intifada; 2) operations and maintenance capacity of the PWA;
and 3) the difficulty of implementing cost recovery in the context of massive unemployment
and growing poverty (one consequence of which is inadequate revenues for the PWA).
USAID is planning activities that will be relatively less affected by civil unrest.
Nevertheless, the situation is fluid and volatile, and USAID's work may be interrupted. The
market-oriented allocation of water resources that is the object of IR 2.3 remains vitally
important for the effectiveness of the PWA in the long term. The sine qua non of its
success, however, is the PWA's ability to collect and re-invest revenues that are, themselves,
based on economically rational tariffs. The changes required to effect this result cannot be
attained in the current crisis, with its broad and deep economic difficulties. In consequence,
USAID is deferring work on this IR until prospects of success improve. For the duration of
the present crisis, USAID will continue to offer training opportunities for PWA staff.
Ultimately, however, PWA's institutional capacity for operations and maintenance must be
addressed. To do so sustainably will require adequate revenues assured by market-oriented
allocation of water.

Possible Adjustments to Plans:

A considerable amount of Wye funding will be used to augment USAID's water resources
desalination program. Funds will be used to construct the north-south water carrier in Gaza,
two wastewater treatment plants, and village water distribution activities throughout the
West Bank to villages where there is currently no piped water or where the existing system
is inadequate. This effort is part of a larger Mission focus on community level activities.
Development of an alternative well site to the dry Aqraba well field continues to be a
potential problem. Should the Government of Israel delay permission to develop the
alternative site or should the site prove less productive than anticipated, the production target
may not be met.

Other Donor Programs:

Since 1994, the water sector has been the largest recipient of international donor funding for
the West Bank and Gaza. Other major donors include France, Germany, Norway, the
United Kingdom, Japan, Italy, the European Investment Bank, and the World Bank. USAID
is the primary donor in the sector, and the USG has and will continue to play an essential
leadership and guidance role. For example, USAID has facilitated construction being
financed by other donors through design work and assistance with the permitting process.
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Major Contractors and Grantees:

CH2M Hill, Metcalf & Eddy, Camp, Dresser & McKee, Contrack, Engineering Sales and
Services Company (ESSCO), and Morganti are the principal U.S. contractors and
subcontractors. U.S. private and voluntary organizations (Save the Children Federation and
American Near East Refugee Aid) also play significant roles.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Greater access to and more effective use of scarce water resources
Objective ID: 294-002

Approved: 10 May 1996 Country/Organization: USAID West Bank and
Gaza

Result Name: IR 2.1 Increased water supply from conventional sources

Indicator: Capacity of new wells developed with USAID support (cumulative)
Disaggregated By:

Unit of Measure: million meters3/year (mm3/yr)

Year Planned Actual
1996 0 0
1997 0 0
1998 1.5 NA
1999 10 3.6
2000 13 9.1
2001 19 NA
2002 25 NA
2003

Source:

Activity Reports

Indicator/Description:

Comments:

--The Performance Monitoring Plan targets were scaled back in June 1999 after a thorough review,
whose objective was that water sector reporting focus on the disagregated impact of USAID's
investment.

--1999 results were based on production from two new wells made possible by USAID assistance,
PWA and PWA 11, each of which produces 1.8 million cubic meters per year.

--The 1999 shortfall below the planned 10 million cubic meters was caused by minor delays at three
sites (Jenin, PWA 1 and Hundaza), and capacity over-estimates. All three of the delayed wells were
in operation by early CY 2000. The Jenin well, which was drilled by Israel, operates more efficiently
and covers a broader area based on USAID's installation of associated facilities. It produces 1.5
million cubic meters per year. PWA 1 and Hundaza produce a total of 4 million cubic meters per
year. No new wells are expected to be operating until 2001.

--As a point of reference, the total volume of water produced/purchased by the Hebron, Bethlehem
and Jenin municipalities - which will be the primary areas served by the well packages -- was
estimated in 1997 at 7.9 million cubic meters/year.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Greater access to and more effective use of scarce water resources
Objective ID: 294-002

Approved: 10 May 1996 Country/Organization: USAID West Bank and
Gaza

Result Name: IR 2.1 Increased water supply from conventional sources

Indicator: Population in communities with internal distribution systems improved by USAID
(cumulative)

Disaggregated By:

Unit of Measure: 000s

Year Planned Actual
1996 NA 24
1997 NA 132
1998 NA 199
1999 222 207
2000 233 260
2001 242 NA
2002/2003 273 NA
Source:

activity reports

Indicator/Description:
Note:038 population growth rate applied

Comments:

--1998 actual data have been adjusted upwards. Activities completed in 1999 by UNDP had 58,000
beneficiaries and those completed by Catholic Relief Services (CRS) had 4,000. With a population
increase of 5,000 the revised 1998 actual is 199,000.

--1999 actual of 207,000 represents prior years, plus beneficiaries of work completed in 1999 by
UNDP (1,0000, plus population growth (7,500)). The 1999 result fell short of expectations because of
delays in completion of internal water distribution systems in 11 Jenin-area villages. Those systems
were completed in 2000 (45,000 population).

--Targets may be revised upwards after design of the Wye funded Village Water activity.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Greater access to and more effective use of scarce water resources

Objective ID: 294-002

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: IR 2.2 Integrated management of water resources

Indicator: Increased/improved storage of storm water collection systems (improved/expanded with
USAID support)

Disaggregated By:

Unit of Measure: 000 cubic Meters

Year Planned Actual
1996 0 0
1997 0 0
1998 360 360
1999 560 560
2001 NA NA
2002 NA NA
2003 NA NA
Source:

Activity Report

Indicator/Description:

Comments:

--1998 actual is the capacity at Sheik Radwan Reservoir. As a result of USAID's emergency work, it
is no longer contaminated with sewage.

--1999 actual is based on the expansion of the Sheik Radwan Reservoir.

--Future targets cannot be determined until CAMP demonstration projects are selected. Were the
demonstration projects not to include storm water collection systems, this indicator would likely be
dropped for future years.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Greater access to and more effective use of scarce water resources

Objective ID: 294-002

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: IR 2.2 Integrated management of water resources

Indicator: Volume of Wastewater treated to 45/45 level at USAID financed sites (mg/l of BOD and

suspended solids)
Disaggregated By:

Unit of Measure: Millions of cubic meters per year

Year Planned Actual
1996 0 NA
1997 0 NA
1998 0 NA
1999 7 8.9
2000 11 14.6
2001 11 NA
2002/2003 32 NA
Source:

Activity Reports

Indicator/Description:

Comments:

--Gaza Wastewater Treatment Plant calculation is based on full capacity since none of the effluent
previously reached this level of treatment.

--1999 target and actual figure are based on Gaza Wastewater Treatment Plant (GWWTP)
operations for eight months of the year (May-December).

--The flow through the Gaza wastewater treatment plant increased substantially during 2000
because of an increase in the population served and because of an increase in the sewered areas of
Gaza. The flow-through plant averaged 40,000 M3/day in 2000, or 14.6 Mcm/yr instead of the
projected in 11Mcm/yr.

--2002/2003 target is based on Gaza and Hebron.
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SO Text for SO: 294-003 More responsive and accountable governance

Country/Organization: USAID West Bank and Gaza
Objective ID: 294-003

Objective Name: More responsive and accountable governance

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

0% 1.1 Critical private markets expanded and strengthened

0% 1.2 More rapid and enhanced agricultural development and food security encouraged

0% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

20% 2.1 Rule of law and respect for human rights of women as well as men strengthened

10% 2.2 Credible and competitive political processes encouraged

35% 2.3 The development of politically active civil society promoted

30% 2.4 More transparent and accountable government institutions encouraged

0% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
5% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
0% 4.1 Unintended and mistimed pregnancies reduced

0% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

0% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth reduced
0% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

0% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

0% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

0% 5.5 Sustainable management of natural resources increased

0% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: Democracy

Primary Link to MPP Goals: Democracy and Human Rights
Secondary Link to MPP Goals (optional): No Secondary Linkage
(Page limitations for narrative begin here):

Summary of the SO:

USAID's program has for several years responded to critical governance needs and
supported Palestinian efforts to establish a democratic society. With the onset of civil unrest
in September 2000, the need for assistance in democracy and governance has increased
while paradoxically becoming more difficult to deliver. USAID has continued with program
implementation but has made adjustments to ensure continued relevance of funded activities.
Issues regarding citizen input into the decision-making process continued to receive
attention. Prior to the beginning of the Intifada in September 2000, citizens were
increasingly concerned with the need for both legislative and local government elections,
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and increasing centralization of power in the Executive Authority, as compared to
legislative, judicial and local government bodies. The Palestinian Authority's (PA) poor
performance in effecting a separation of powers and promoting accountability is recognized
by Palestinians; the Intifada has highlighted this weakness and fueled criticism of the PA.
Nevertheless, USAID is continuing its efforts to advance more responsive and accountable
governance for Palestinians, and has, indeed, made progress since last year's reporting. The
USAID program continues to build the institutional capacity that is necessary for
Palestinians to enjoy a pluralistic and transparent democratic society.

The portfolio includes activities that help to improve the functioning of key government
entities, especially those related to constituent representation, rule of law and local
government, while also strengthening representative civil society organizations to represent
citizen concerns and constructively interact with the government. Activities contribute to
four intermediate results: (1) increased participation of civil society in public decision-
making and government oversight; (2) enhanced legislative capacity; (3) foundation for
decentralized local government in place; and (4) elements of a more effective judicial system
in place.

Key Results:

The Mission is reporting on two indicators that were reported in the last R4 plus one at the
strategic objective level. Current data on two other indicators that were reported last year
are unavailable because of the termination of USAID's agreement with its primary
performance monitoring partner after the latter's failure to submit required reports. USAID
planned to undertake more data collection directly but the civil unrest prevailing since
September 2000 has made doing so impracticable. The strategic objective level indicator is
whether the annual Palestinian Executive Authority budget was submitted to the Palestinian
Council (PC) for review and approval. The two lower level indicators are 1) the percentage
of total bills that are initiated by the Palestinian Council and 2) the percentage of specific
Palestinian Council requests for information at committee and plenary levels that are
formally responded to by the Executive Authority. SO3 recognizes that this year's R4
indicators relate primarily to a single component of its program, legislative development,
that has in fact been de-emphasized relative to its support for other aspects of
democratization (e.g. civil society strengthening). Data collection on civil society
performance indicators was interrupted by the contractual problems alluded to previously;
new indicators to correspond with the Mission's new civil society program are being
developed at present and will be reported next year. The local government program in place
in early 2000 was a short-term pilot; performance indicators for the new local government
program will be developed should the activity be mobilized (the Mission is currently
reviewing this activity -- it may be significantly reshaped prior to mobilization, in keeping
with Transition Plan guidance, placed on hold, or cancelled). Finally, the Rule of Law
program has been in implementation only since FY 2000, so it is too soon to show results in
the performance data tables.

In early 2001, the Palestinian Council, as in prior years, received the Palestinian Executive
Authority's budget for review and approval, albeit five months late and in abbreviated form.
This was encouraging in that basic legislative protocols governing Executive-Legislative
relations are being respected despite the current disorder. Constituent outreach has
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improved, as evidenced by 2000 figures on town hall meetings through PLC district offices
(nearly 50 were held in the past year, with an average attendance of 100; 38 with limited
support from USAID). USAID assistance has also resulted in improved management
systems and up-to-date information technology (e.g. electronic connection of Council
members and staff and verbatim recordings of Council plenary sessions now standard
practice). The Council's performance in legislative process and executive oversight has been
less impressive overall, and much affected by the Intifada since September 2000. It is
interesting to note that although the Executive was far less responsive to PLC requests for
information/action this year (15% of requests received a formal response in 1999, down
from 28% the previous year), the actual number of Council resolutions of this kind increased
rather dramatically, from 42 in 1999 to 75 in 2000. Indicators for legislative strengthening
are being revised slightly to eliminate dependence on the now defunct Center for Palestine
Research and Studies (CPRS) agreement as a data source.

In 2000, Palestinian civil society organizations continued to play a vital role in Palestinian
life. Throughout the year, USAID and civil society organizations closely monitored the
implementation of the 1999 NGO law, which many Palestinian NGO representatives
consider to be one of the most progressive in the Middle East. Administrative procedures
are simple, straightforward and inexpensive. There have been a minimal number of reports
of overreaching by the Palestinian Authority once administrative procedures were
established. The requirement of annual submissions of audited financial statements by
registered organizations to the Palestinian Authority has heightened concern among civil
society organizations for accounting issues and building financial management capacity, and
has led to a general consensus around the value of financial transparency.

USAID's rule of law program began in FY 2000; it is too early for significant results to be
reflected. During 2000, USAID devoted much attention to integrating classes on legal ethics
and practical legal education into the curricula of Palestinian law schools, supplementing the
entirely theoretical teaching methodologies used previously. The foundations have been laid
and the Mission expects to see the results of these efforts in 2001. Improved management
and administrative capacity within the judicial system is another area of emphasis; the next
R4 will report on the percentage reduction in the civil caseload of pilot courts. Legal system
professionalism indicators are still under development.

Performance and Prospects:

The Palestinian Council was elected in 1996 as a provisional legislature for the post-Oslo
interim phase of governance in the West Bank and Gaza. Since its creation, the Council has
struggled to find its role within a broad climate of uncertainty. In the past year, the Council's
legitimacy has suffered serious setbacks as deadlines for final status expired without an
agreement, and an election date has not been set. Renewed violence and closures since
September 2000 have limited the Council's ability to transact its regular business and
reinforced perceptions that the council is insufficiently active.

Despite these serious concerns, USAID's continued assistance is critical for the future of a
representative legislative body for the Palestinian people. The Council continues to function
and remains the only elected body serving the West Bank and Gaza. It is a forum for non-
violent debate and a link between the Palestinian Authority and Palestinian society. Despite
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the troubled situation since September 2000, Council members have been active in
constituent service through their 18 district offices, and have conducted increasing numbers
of town hall meetings on subjects ranging from education to emergency services
(approximately 50 PLC town hall meetings were organized in 2000, and PLC members
participated in another 50 NGO-led discussions). The Council has also reached out to
constituents through the publication of two brochures--one on increasing citizen
participation in the budget process and another on emergency preparedness and information.
The Women's Unit has organized workshops in Ramallah and Gaza on human rights issues
and the psychological effects of the current civil unrest on children. Participants in these
workshops included NGOs, kindergarten workers and primary school teachers. Through
2000, USAID's assistance focused on increasing the Council's capacity to carry out its core
legislative, representative, oversight, and management functions more effectively, and
improvements have been made in each of these areas. As the Council has been relatively
less active in legislative drafting, review and oversight, USAID will concentrate its
assistance in constituent outreach and internal management capacity in 2001. Continued,
carefully focused assistance to the Council in these uncertain times will make it a stronger
institution in the long term.

In civil society, there were three major developments in USAID's program in 2000. First,
the six Palestinian civil society groups that USAID supports directly have continued to
become stronger institutionally and to deliver a vital core of services, including civic
education, leadership training, information dissemination, and advocacy forums that bring
citizens and policymakers together in structured discussions. Two of these organizations
target women exclusively. Second, USAID enlarged the reach of its civil society program to
involve more organizations, including those that represent sectoral concerns (for example,
health or education) or marginalized constituencies, with the start of a new grant under
contract activity called Tamkeen (the name means "empowerment"). To respond to the
difficulties introduced by the Intifada, Tamkeen was re-focused even before mobilization.
Rather than solely supporting democratic process activities, Tamkeen will support grants for
service provision so long as each grant has a democratic process element. Thus far,
Tamkeen has performed well and is on schedule to provide vital support for the Palestinian
civil society community at this very difficult time. The third major civil society
development in 2000 was USAID's revolutionizing the financial system at Birzeit
University, which is both a major NGO and the leading Palestinian tertiary educational
institution. This development bodes well for further capacity building in Palestinian
organizations.

First phase activities to support local government began in 1999 and finished in April 2000.
Legal, structural, fiscal and training needs for decentralization were assessed, and
community-based dialogue workshops were undertaken, involving citizens, local authorities
and central government representatives. The workshops validated USAID's planned
emphasis on local capacity building and citizen participation, which form the basis for the
second phase of local government support, which was to begin in late 2000. USAID chose
not to mobilize the second phase of local government support on schedule because security
restrictions made access to partners unpredictable. Even when meetings were possible,
attention would have focused on crisis response and immediate needs rather than institution
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building. USAID is assessing the situation and may mobilize a local government effort
when the situation allows. If mobilized, the activity will build upon crosscutting linkages
with USAID's Community Services Program (SO 8), as discussed in last year's R4.

USAID's program to strengthen the rule of law started in FY 2000. Activities include
enhancing support for judicial reform, the professionalism of the legal community, the
management and administrative capacity of the judicial system, and the quality of
Palestinian legal education. More than 25 judges and prosecutors have benefited from
customized training by the U.S. Department of Justice, a survey to identify the causes of
court delays has been completed, work on an administrative manual for civil cases has
started, and computer labs and library facilities have been established or enhanced in all four
of the Palestinian law faculties. Both the courts and the law faculties have been very
receptive counterparts for these efforts and they are anxious to continue. During 2001, the
court survey and manual will form the basis for case management and other improvements
in court administration, the law schools expect to add classes in legal ethics and practical
legal skills, and USAID assistance will help train several law librarians. A new board for
the Palestinian Bar Association, to be elected during 2001, will provide an opportunity to
help that group undertake more outreach and be more responsive to the needs of its
members.

Possible Adjustments to Plans:

If the political situation does not improve markedly in the coming months, significant
changes to the Mission's democracy and governance program are to be expected. The civil
society and legal system intermediate results would continue in full implementation, albeit
with significantly refined programs. The civil society intermediate result would be changed
from "Increased Participation in Public Decision Making and Government Oversight" to
"Increased Participation of Civil Society in Public Discourse," to reflect the limited role in
government oversight to be expected from civil society organizations in a time of political
crisis, while emphasizing the heightened importance of their place in public discourse.
Regardless of whether the political situation changes, the intermediate result now phrased
"Elements of a More Effective Judicial System in Place," will be broadened to "Elements of
a More Effective Legal (instead of Judicial) System in Place." The legislative capacity and
decentralization intermediate results would be modified and ongoing planned activities in
support of these IRs would be refocused to deemphasis areas where there is little
institutional will to move forward. In legislative support, human resource development
would be emphasized, while in decentralization, capacity building to facilitate delivery of
services at the community level would take on added importance, while the activity would
be strategically linked to USAID’s community services program.

Other Donor Programs:

While several donors support programs in the democracy and governance area, USAID,
along with the Government of Italy, has been a leader in the provision of assistance in the
area of civil society. The British Council provides limited assistance to the Palestinian
Council. The World Bank, United Nations Development Program, the Netherlands and
other donors have programs that support local government entities. The World Bank, United
Kingdom, Denmark, Sweden, Norway, the Netherlands, the European Union and Australia
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are supporting initiatives related to legal reform and the justice sector, which complement
the areas in which USAID works.

Major Contractors and Grantees:

Associates in Rural Development, Inc., DPK Consulting, Inc., World Learning and
Chemonics are the principal U.S. contractors. U.S. PVOs (America's Development
Foundation, the International Republican Institute, Meridian International Center, CARE
and AMIDEAST) also play significant roles. In addition, the Department of State's Public
Diplomacy section is implementing selected media activities.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: More responsive and accountable governance

Objective ID: 294-003

Approved: 12/96 Country/Organization: USAID West Bank and Gaza

Result Name: IR 3.2.2 Palestinian Council (PC) develops enhanced legislative and deliberative
capacity.

Indicator: Percentage of legislation passed by the PC that is initiated by the PC.

Disaggregated By:

Unit of Measure: Percentage of total bills passed that are drafted by the PC

Year Planned Actual
1996 (B) 0 0
1997 25 0
1998 25 30
1999 25 36
2000 30 27
2001 30 NA
2002 30 NA
Source:

Associates in Rural Development (ARD)
Indicator/Description:

Comments:

This indicator measures the degree to which the legislature is able to assume the overall burden of
legislating, instead of depending on other government institutions to perform that key function.
Results for October 1999 - September 2000 show that the PC initiated 27% of legislation adopted
during this period, or three of 15 laws passed (12 were Executive-initiated) -- three percentage points
shy of the 30% target for 2000. As the Council's primary mandate is to review laws drafted by the
Executive, this relatively low percentage is not surprising; however, the Council's legal department
has not been as active as it might have been, particularly prior to September when it could operate
on a more normal basis, unconstrained by travel restrictions.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: More responsive and accountable governance

Objective ID: 294-003

Approved: 12/96 Country/Organization: USAID West Bank and Gaza
Result Name: N/A SO3: More responsive and accountable governance

Indicator: Annual EA Budget submitted to Palestinian Council (PC) for review and approval
Disaggregated By:

Unit of Measure:

Year Planned Actual
1997 (B) Yes Yes
1998 Yes Yes
1999 Yes Yes
2000 Yes Yes
2001 Yes N/A
2002 Yes NA
Source:

(Associates in Rural Development (ARD)
Indicator/Description:

Comments:

This indicator tracks whether or not the Executive has complied with a 1998 law mandating that its
annual budget be submitted to the Palestinian Council for review. The Executive has done so since
1997. The 2001 budget was submitted to the Council on March 10, 2001, five months late and in
abbreviated form. The Speaker requested that the Budget Committee review it within two weeks,
prior to the beginning of the Arab Summit. The delayed, flawed process this year was shaped by the
intense resource "crunch" that the PA is currently facing.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: More responsive and accountable governance

Objective ID: 294-003

Approved: 12/96 Country/Organization: USAID West Bank and Gaza

Result Name: IR 3.2.1 Palestinian Council (PC) demonstrates increasing ability to exert executive
oversight

Indicator: Percentage of formal PC requests for information or action, at the committee or plenary
level, that are formally responded to by the Executive (EA).

Disaggregated By:

Unit of Measure: Percentage of requests which receive responses (cumulative)

Year Planned Actual
1996 (B) NA 9
1997 20 26
1998 30 31
1999 40 28
2000 40 15
2001 40 NA
2002 40 NA
Source:

Associates in Rural Development (ARD)

Indicator/Description:

Executive responses, for purposes of this indicator, are formal EA responses, recorded in PC plenary
session transcripts, to a PC request for information/action. The indicator does not include EA
responses handled less formally.

Comments:

This indicator attempts to measure the Executive Authority's responsiveness to the PC by quantifying
the number of instances that the EA responded to formal PC resolutions requesting information/
action from the EA. Results for October 1999 - September 2000 show that there were 70 such
requests to the Executive, compared to 42 during the previous year. The EA's response rate,
however, fell dramatically this year from 28% in 1999 to just 15% in 2000. These figures suggest
that even though the EA has been less responsive to PC requests, the Council nevertheless
continues to assert its oversight role.
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SO Text for SO: 294-005 Selected development needs addressed

Country/Organization: USAID West Bank and Gaza
Objective ID: 294-005

Objective Name: Selected development needs addressed

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

10% 1.1 Critical private markets expanded and strengthened

10% 1.2 More rapid and enhanced agricultural development and food security encouraged

10% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

10% 2.1 Rule of law and respect for human rights of women as well as men strengthened

0% 2.2 Credible and competitive political processes encouraged

20% 2.3 The development of politically active civil society promoted

0% 2.4 More transparent and accountable government institutions encouraged

0% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
20% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
0% 4.1 Unintended and mistimed pregnancies reduced

0% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

0% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth reduced
0% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

0% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

0% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

10% 5.5 Sustainable management of natural resources increased

10% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: National Security

Primary Link to MPP Goals: Regional Stability

Secondary Link to MPP Goals (optional): Economic Development
(Page limitations for narrative begin here):

Summary of the SO:

The purpose of this objective is to respond effectively to opportunities that contribute
tangible and meaningful improvements in the quality of life of Palestinians in the West Bank
and Gaza. The Special Objective (SPO) supports activities which are considered important
targets of opportunity either from a political, economic, social or combined perspective, but
which do not fit clearly into any one specific strategic objective. Between 1996 and 1999,
the SPO supported a broad range of short term activities in the areas of housing,
strengthening local institutions, and emergency employment generation, each of which were
initiated prior to the development of the program strategy and have since been completed.
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In FY 1999, the SPO supported development of new community services programs and a
pilot health project to demonstrate techniques for improving maternal-child health services.
These activities were subsequently spun off from the SPO to form new SOs. Since FY
2000, the focus of activities under the SPO has been on development of economic
infrastructure and facilitation of the movement of people and goods. Since last year's R4,
the Mission's portfolio of activities in support of higher education has been transferred to
this SPO.

Key Results:

Key results identified last year for this SPO are: development of strategic economic
infrastructure, facilitation of cross-border movement of people and goods, and support for
"people to people" activities. A fourth key result, strengthening of higher education and
short-term training, has been transferred to the SPO this year. Due to the ad hoc nature of
activities supported under this SPO, performance targets are developed on an activity-by-
activity basis and described in greater detail below. Overall performance in 2000 towards
achievement of key results in 2000 has been mixed. Development of strategic economic
infrastructure has met expectations in the areas of project identification and design, but
circumstances over the past six months have caused the mission to reassess and suspend
plans to support construction of new highways and provide material support to the seaport.
Progress towards facilitation of the movement of people and goods has been below
expectations. Progress in support of higher education has exceeded expectations with the
successful launch of the Clinton scholarship program and placement of the first group of
scholars in universities in the US. The interagency transfer of funds to the Department of
State for support of "people-to-people" activities was completed.

Performance and Prospects:

Planned activities in 2000 to support development of strategic economic infrastructure
included design of a new highway between Jenin and Nablus in the West Bank, preliminary
analysis of the feasibility of a new Gaza Coastal Highway, and development of a program of
support for construction of the new seaport in Gaza. Progress towards design of the Jenin
Nablus road has met expectations, with the preliminary design phase on track for completion
in June 2001. Due to a combination of security and access concerns and likely delays in
acquiring the necessary right of way, the Mission has indefinitely suspended its plan to
support construction of the new highway. The Jenin-Nablus road design will be handed over
to the PA for possible support in the future from either PA and/or other donor resources.
Similarly, based on an internal preliminary feasibility analysis, the Mission determined in
2000 not to proceed further with detailed feasibility analysis and design of a new Gaza
Coastal Highway. The USAID-funded preliminary study of the Gaza seaport project was
completed in September 2000 and provided a detailed outline of priority areas for possible
USAID and other donor support. Due to sustained instability and unrest in Gaza, the
Mission has suspended plans to provide support for development of the seaport and has
reallocated funding to other activities.

Activities supporting higher education and training have met or exceeded expectations. In

2000, the Mission completed design and award of the first phase of the Clinton Scholarship
project to provide Master's Degree level training to approximately 95 Palestinian scholars.
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In 2000, the contractor successfully launched the program by placing seven selected scholars
in programs at universities in the U.S. in Fall 2000 and selecting an additional 43 candidates
for placement in 2001. In addition to the scholarship program, the Mission made new
awards for a program of support from Utah State University to assist the new Arab-
American University of Jenin to begin enrolling students and to proceed with plans to
establish a college of agriculture. The Mission also awarded a new cooperative agreement to
support up to seven university linkage projects between U.S. and Palestinian institutions.

The principal planned USAID activity to support cross-border movement of people and
goods was procurement and placement of cargo and truck scanners at key crossing points
between Israel and the Palestinian territories. After further review and analysis, plans for
support for this activity have been cancelled and funds reallocated.

Possible Adjustments to Plans:

Over the next 12 to 24 months, the scale and scope of activities planned under this SPO will
be substantially reduced. As discussed above, activities supporting both development of
strategic economic infrastructure and facilitation of cross border movement of people and
goods have been indefinitely suspended. For the foreseeable future, the primary focus of
the SPO will be on support for higher education and training. In 2001, the training program
will be expanded to include an intensive short-term training and internship program to
support up to 90 Palestinian participants per year. The Mission intends to make awards
under this SPO to support short-term job creation to alleviate unemployment and poverty in
the West Bank and Gaza.

Other Donor Programs:

The World Bank, Japan, and the European Union are among the principal other donors in the
road and transportation sector. USAID support in this area has been coordinated with other
donors and the PA through the formal donor sector working group. The Governments of
France and Holland and the European Investment Bank, have agreed to fund construction of
offshore infrastructure for the new Gaza Seaport. The EU and the World Bank have also
provided assistance in the area of primary education, but no other donors are active in the
area of higher education.

Major Contractors and Grantees:

Principal USAID contractor and grantees under this SPO are the Academy for Educational
Development (AED), World Learning, Parsons Brinckerhoff International, Wilbur Smith
Associates, Utah State University, and the Association Liaison Office for University
Cooperation in Development
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Selected development needs addressed

Objective ID: 294-005

Approved: 10 May 1996 Country/Organization: USAID West Bank and Gaza
Result Name: IR 5.6 Higher Education and Training

Indicator: Palestinian scholars placed in advanced degree programs at US Universities
Disaggregated By:

Unit of Measure: TBD

Year Planned Actual
1999 Baseline 0
2000 5 7
2001 30

2002 50

2003 60

Source:

USAID Project Monitoring System

Indicator/Description:
Number of scholars placed in US Universities under Clinton Scholarship program

Comments:

--This indicator tracks the number of Palestinians placed in U.S. universities for master's degree
studies each year.

--In FY 2000, the first year of implementation, the project surpassed expectations as 7 scholars
departed for advanced degree studies in the United States.

--The program is gaining in popularity in the West Bank and Gaza.
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SO Text for SO: 294-007 Healthier Palestinian families

Country/Organization: USAID West Bank and Gaza
Objective ID: 294-007

Objective Name: Healthier Palestinian Families

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

0% 1.1 Critical private markets expanded and strengthened

0% 1.2 More rapid and enhanced agricultural development and food security encouraged

0% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

0% 2.1 Rule of law and respect for human rights of women as well as men strengthened

0% 2.2 Credible and competitive political processes encouraged

5% 2.3 The development of politically active civil society promoted

0% 2.4 More transparent and accountable government institutions encouraged

0% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
0% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
30% 4.1 Unintended and mistimed pregnancies reduced

25% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

30% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth
reduced

5% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

0% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

0% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

0% 5.5 Sustainable management of natural resources increased

5% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: Global Issues: Environment, Population, Health
Primary Link to MPP Goals: Health

Secondary Link to MPP Goals (optional): Population

(Page limitations for narrative begin here):

Summary of the SO:

The most serious health problems facing mothers and children in the West Bank and Gaza
derive from high fertility with short birth intervals, along with weaknesses in clinical and
outreach services. Rates of premature births and low-birth weight babies are high.
Nutritional problems among mothers and children are common, and are a contributing factor
to health problems; greater than 40% of women of childbearing age have some degree of
anemia. While 95% of pregnant mothers receive antenatal care, only 26% receive
postpartum care. At the same time, population growth rates, among the highest in the world,
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-- 4.1% for Gaza and 3.6% for the West Bank — pose major impediments to economic
development and social stability, and mitigate the achievement of donor and Palestinian
development goals. Studies suggest a strong unmet demand for modern family planning
methods, although only one in three Palestinians of reproductive age uses modern family
planning methods. In order to address these challenges, USAID will implement a program
that will improve the timing of births, improve the reproductive health of women, and
improve the health and nutrition of infants and children.

Key Results:

In FY 1999, USAID initiated a pilot health activity and awarded grants to two U.S. private
voluntary organizations to implement programs for improving maternal/child health and
increasing the use of modern contraceptive methods in the northern and southern West Bank
and in Gaza. In FY 2000, USAID support resulted in the upgrading of 25 rural health
clinics, the provision of medical equipment, and better trained health care workers at
selected health facilities. Further, 13 health care workers completed "training of trainers"
courses and will provide training to numerous rural health care workers in reproductive
health care methods, proper practices, and better health clinic management. USAID funded
the costs for six Palestinians to study in the United States and receive master's degrees in
public health under the Clinton Scholarship Program in SPO2. Upon their return, these
beneficiaries will work within the Palestinian health care community to improve efficiency
and enhance prioritization of scarce health care resources. USAID also funded
approximately $500,000 in state-of-the-art health care equipment and training to improve the
status of Palestinian families in Hebron, Gaza and Ramallah. Equipment included kidney
dialysis machines and maternal fetal heart monitors.

During the first nine months of 2000, results in this sector met or exceeded expectations as
clinics were upgraded with USAID support, training was provided to health care workers,
and the quality of antenatal and postpartum services at selected clinics improved. The
availability of family planning services at these clinics also expanded. However, in
September 2000 the Palestinian Intifada began. As a result, the Government of Israel put in
place a series of internal closures which prevented the free movement of people between
Palestinian cities. This resulted in a decrease in the number of clinic visits by mothers and
their children during the last quarter of 2000. This decrease could negatively impact the
health status of Palestinian mothers and their children. Nonetheless, the improvements made
in clinics, equipment and training of personnel remain. Any future easing in the movement
of people should be met with an increase in clinic visits.

In FY 2000, USAID collected national-level baseline data to measure improvements in
clinic services and resulting outcomes. As a result of the current Intifada, the Health SO
team has revised these indicators to measure results within USAID-supported clinics only.
New baseline data will be collected in FY 2001 and indicators will reflect this revision in the
FY 2004 R4.

Furthermore, in FY 2000 USAID provided additional support to U.S.-based implementing
partners to expand assistance, primarily in studies on the health status of Palestinians.
USAID used these data to develop a full-scale, multi-year maternal-child health program to
improve the health status of mothers and their children through enhanced health facilities,
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better trained healthcare personnel, and improved family planning. This program will be
procured in FY 2001.

Performance and Prospects:

Prospects for the continued success of this SO are good, depending on issues of access for
USAID grantees and contractors. By the end of FY 2001, it is projected that the new
Improved Village and Community Health Services (IVCHS) program will be awarded and
the contractor mobilized. This program is part of USAID's heightened focus at the
community level, and will give priority to communities included in the community services
SO 8. In FY 2001 - FY 2003, USAID will increase the number of clinics it assists at the
community level and improve hospital maternity services. Expanded programming will
address specific, cross-cutting health priorities that affect the health of mothers and children,
among them, improved antenatal care and post partum care, increased exclusive breast
feeding, expanded well baby care, improved nutritional status of children and infants,
improved training to health care workers to address high risk births, and reduced number of
accidents of children and infants -- the third highest cause of death in children under the age
of five. In addition, selected immediate health interventions may be proposed under this
activity, depending on the needs as they arise.

Other health activities which USAID will support in FY 2001 include a comprehensive
community health program to improve the awareness of mental health issues resulting from
the Intifada, the provision of medical supplies and training to address critical shortages due
to higher demand, and the electrification of rural health clinics in order to expand their uses
during times of closure. Performance indicators for these emergency activities will be
developed with USAID's implementing partners in FY 2001.

Possible Adjustments to Plans:

Between FY 2001 and FY 2003, the scope and benefits of activities under this SO will be
enlarged significantly using funds appropriated from the U.S. Congress in order to facilitate
the implementation of the Wye River Accord. Due to an increase in the emergency medical
needs of Palestinians, USAID plans to provide up to $5 million in emergency assistance in
FY 2001 to support the work of U.S. and Palestinian health-related NGOs working in the
West Bank and Gaza, as mentioned above. No changes are planned for this objective's
strategic framework due to the current crisis, however, results may be decreased in line with
diminished expectations. Issues surrounding U.S. contractor and grantee access to the West
Bank and Gaza, and the ability to train health care workers and renovate clinics, will be
addressed regularly to determine affects on performance.

Other Donor Programs:

Other donor governments and institutions are involved in the health sector, but their efforts
tend to be directed at national health policy issues and broad-scale strengthening of the
Palestinian Authority's Ministry of Health. The Government of Japan and the European
Union, the two largest donors in this area, primarily fund equipment and construction of
health care facilities. None are working on a concerted, integrated basis on primary health
care problems. Additional assistance in the health sector has been provided, on an
emergency basis, by the European Union, Canada, and Arab countries to address the acute
shortage of supplies, equipment, and training resulting from the Intifada.
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Major Contractors and Grantees:

U.S. PVOs (The Population Council and CARE) and Palestinian NGOs have formed a
partnership to implement the pilot health program. U.S.-based implementing partners
include: Johns Hopkins and MACRO International. The expanded village health program
will be implemented by a U.S. contractor, which will work with a range of U.S. and local
groups.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Healthier Palestinian families

Objective ID: 294-007

Approved: March 20, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 7.2 Improved infant/child health and nutrition

Indicator: Increased breastfeeding

Disaggregated By: N/A

Unit of Measure: Percent of infants breastfed

Year Planned Actual
2000 (B) NA 28.8
2001 29 NA
2002 30 NA
2003 31 NA
2004 NA NA
Source:

Sevices statistics (MIS)

Indicator/Description:
Percentage of infants 0-12 months who have been exclusively breast-fed for at least 6 months

Comments:

In FY 1999, USAID initiated a program to address MCH needs on a pilot basis. A full SO started in
FY 2000. The PHP activity mobilized in early FY 2000. An expanded, multi-year, MCH program will
be awarded in FY 2001. Following mobilization, a new set of indicators will be developed. USAID
WB/G's FY 2004 R4 may not report on this indicator, or this indicator may be modified to report at
the activity level. The baseline point is April 1, 2000 and national level data is reflected in this R4.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Healthier Palestinian families

Objective ID: 294-007

Approved: March 20, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 7.1 Improved timing of births

Indicator: Percentage of couples in targeted groups accepting the use of contraception in a year
Disaggregated By: N/A

Unit of Measure: Couple year percent

Year Planned Actual
2000 (B) NA 36.7
2001 NA 36.8
2002 NA 36.9
2003 NA NA
2004 NA NA
Source:

Service statistics

Indicator/Description:

An estimate of the protection against pregnancy provided by family planning services during a period
of one year, based upon the volume of all contraceptives sold or distributed free of charge to clients
during that year.

Comments:

In FY 1999, USAID initiated a program to address MCH needs on a pilot basis. A full SO started in
FY 2000. The PHP activity mobilized in early FY 2000. An expanded, multi-year, MCH program will
be awarded in FY 2001. Following mobilization, a new set of indicators will be developed. USAID
WB/G's FY 2004 R4 may not report on this indicator, or this indicator may be modified to report at
the activity level. The baseline point is April 1, 2000 and national level data is reflected in this R4.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Healthier Palestinian families

Objective ID: 294-007

Approved: March 20, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 7.3 Improved reproductive health

Indicator: Postpartum return visits by mother and baby

Disaggregated By: N/A

Unit of Measure: Percent

Year Planned Actual
2000 (B) NA 26.3
2001 26.5 NA
2002 27 NA
2003 27.3 NA
2004 NA NA
Source:

Services statistics

Indicator/Description:
Percentage of women and infants who return within 40 days to health facilities to receive postpartum
care.

Comments:

In FY 1999, USAID initiated a program to address MCH needs on a pilot basis. A full SO started in
FY 2000. The PHP activity mobilized in early FY 2000. An expanded, multi-year, MCH program will
be awarded in FY 2001. Following mobilization, a new set of indicators will be developed. USAID
WB/G's FY 2004 R4 may not report on this indicator, or this indicator may be modified to report at
the activity level. The baseline point is April 1, 2000 and national level data is reflected in this R4.

46



SO Text for SO: 294-008 Improved community services

Country/Organization: USAID West Bank and Gaza
Objective ID: 294-008

Objective Name: Improved community services

Self Assessment: Meeting Expectations

Primary Links to Agency Strategic Framework: (Please Assign Percentages, Total Equals 100):

0% 1.1 Critical private markets expanded and strengthened

10% 1.2 More rapid and enhanced agricultural development and food security encouraged

40% 1.3 Access to economic opportunity for the rural and urban poor expanded and made more equitable

0% 2.1 Rule of law and respect for human rights of women as well as men strengthened

0% 2.2 Credible and competitive political processes encouraged

10% 2.3 The development of politically active civil society promoted

5% 2.4 More transparent and accountable government institutions encouraged

5% 3.1 Access to quality basic education for under-served populations, especially for girls and women, expanded
0% 3.2 The contribution of host-country institutions of higher education to sustainable development increased
0% 4.1 Unintended and mistimed pregnancies reduced

0% 4.2 Infant and child health and nutrition improved and infant and child mortality reduced

0% 4.3 Deaths, nutrition insecurity, and adverse health outcomes to women as a result of pregnancy and childbirth reduced
0% 4.4 HIV transmission and the impact of the HIV/AIDS pandemic in developing countries reduced

0% 4.5 The threat of infectious diseases of major public health importance reduced

0% 5.1 Threat of global climate change reduced

0% 5.2 Biological diversity conserved

0% 5.3 Sustainable urbanization including pollution management promoted

0% 5.4 Use of environmentally sound energy services increased

15% 5.5 Sustainable management of natural resources increased

15% 6.1 Urgent needs in times of crisis met

0% 6.2 Personal security and basic institutions to meet critical intermediate needs and protect human rights re-established

Link to U.S. National Interests: National Security

Primary Link to MPP Goals: Economic Development

Secondary Link to MPP Goals (optional): Democracy and Human Rights
(Page limitations for narrative begin here):

Summary of the SO:

The purpose of this objective is to contribute to meaningful improvements in the quality of
life of Palestinian populations throughout the West Bank and Gaza. The gap between the
supply and demand for basic community services and infrastructure has been growing for
several years. The inadequate level of services constitutes a source of increasing
disaffection among Palestinians. Major new investments are needed to upgrade and
maintain basic water, health, social and municipal services in numerous villages and small to
medium-sized municipalities. USAID assistance targets underserved, high-priority
geographic areas in order to improve physical and economic infrastructure, enhance local
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government services, and strengthen local level institutional capacity for increased
participatory governance.

The advent of sustained violence and unrest in September 2000 brought about a series of
closures by the Government of Israel which bars Palestinian day laborers from accessing
their jobs in Israel and significantly decreases economic activity. As a result, there is a high
level of unemployment in the West Bank and Gaza. In order to address this problem,
USAID will focus on employment generation and job creation at the community and
municipal levels. Priority will be given to meeting needs in under-served and disadvantaged
rural and urban communities, including refugee camps.

Key Results:

In FY 2000, USAID established base line data for the indicators presented in its FY 2002 R4
document. Although start-up was generally slower than expected due to delays in
participatory planning and the advent of the Intifada, overall, results were in line with
expectations. Under IR 8.1, "Improved Physical Infrastructure," seven classrooms were
constructed, two youth clubs renovated, 32 public buildings made accessible to the
handicapped, 260 cisterns constructed, 29 gray water units put in place, five agricultural
access roads built, and 14 roads paved. In addition, results under IR 8.2 "Palestinians with
new/improved access to social and economic infrastructure" were also in line with
expectations. Under this IR, more than 90 training courses were held in the areas of
education, animal husbandry, ceramics, waste recycling, computers, vocational competence,
and English. Since community participation is a key thrust of this SO, results under IR 8.3
"Improved Institutional Capacity of Local Councils" provided insight into the level of
training provided by USAID-funded implementing partners to increase the local
government's abilities to assess needs, resolve issues, make decisions, and monitor activity
progress. Results for this IR were on track and approximately 350 local government
representatives were trained to better plan and manage public resources.

The Mission will deploy a new performance monitoring system in FY 2001 and will report
data disaggregated by gender in the FY 2004 R4.

Performance and Prospects:

In FY 1999, USAID awarded first phase grants totaling $20.0 million to five U.S. private
voluntary organizations (PVOs) that have been involved in the provision of community
services in the past throughout the West Bank and Gaza. Upon completion, this first phase
of the program will directly or indirectly benefit up to 500,000 people. Activities are
geographically concentrated in areas of greatest need including the north of the West Bank
around Jenin, the Jordan Valley, the Hebron District, and middle and southern Gaza.

A phase two Village Services Program was initiated and seven grants totaling $33 million
were awarded to USPVOs at the end of FY 2000 and the start of FY 2001. Awards under the
phase II program will enable USAID to reach an additional 300,000 people in more than 80
communities who still lack many basic services. This program differs from its predecessor
in that it will work in clusters of villages to encourage economies of scale and foster greater
cooperation at the local level for operations and maintenance. Project implementation is in
different stages. The USPVOs have negotiated or signed partnership agreements with
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Palestinian partner NGOs, as well as relevant ministries of the Palestinian Authority such as
Health, Education and Local Government.

The shortfall in community infrastructure continues to be serious. In FY 2001-FY 2003,
USAID plans to expand community service programming throughout rural areas of the West
Bank and Gaza Strip. This expanded program will create employment opportunities for
Palestinians undergoing severe economic hardships as a result of the current Palestinian
Intifada. Furthermore, assistance will be provided to renovate and upgrade public school
facilities; provide information technology training to Palestinian youth; expand and equip
community health clinics; repair and improve market access roads; upgrade and increase
access to electrical grids and water networks; improve community sanitation facilities and
services; increase access to social services such as pre-schools and community centers;
provide educational, recreational and economic opportunities for some 64,000 disadvantaged
Palestinian youth (including over 5,000 disabled youth); renovate market places; develop
and expand community centers and public libraries; improve road signage; upgrade existing
wells; improve maintenance of public areas; improve solid waste collection and
management; and develop more efficient water management practices. This SO will
improve the quality of community services in approximately 100 communities.

Possible Adjustments to Plans:

In FY 2001 - FY 2003 the scope and benefits of activities under this SO will be enlarged
using Wye Supplemental funds. During implementation, the community services (294-008),
village water (294-002) and maternal and child health (294-007) programs will coordinate
their planning and operations to target the same communities, i.e., towns and villages,
whenever appropriate. USAID will also provide assistance to selected municipalities in
order to repair small and medium-scale infrastructure to improve services to the
underserved. Emergency job creation activities may also be supported through USPVOs and
Public International Organizations. Assistance will also be provided in FY 2001 to the
United Nations Refugee Works Agency (UNRWA) to provide assistance for job creation
and community services. USAID will increase its support to this sector by $20 million over
levels previously contemplated by the Mission.

Other Donor Programs:

The World Bank (with two projects totaling $51 million and $15 million) and the United
Nation Development Program (UNDP) (with one project totaling $24 million) are the
principal other donors providing direct assistance for village and municipal services and
infrastructure development in the West Bank and Gaza. Many donors have selectively
supported smaller public sector and NGO community development projects. Further, the
World Bank, UNRWA and other donors have provided a significant level of assistance to
mitigate the economic losses resulting from closures. Most programming has focused on
providing emergency employment generation activities for Palestinians who have lost their
jobs as a result of closure or the deterioration in the economic situation.

Major Contractors and Grantees:

Eight U.S. private voluntary organizations and one Public International Organization are the
direct grantees under this SO at present: CARE, International Youth Foundation, Catholic
Relief Services (CRS), the YMCA, Cooperative Housing Foundation (CHF), Save the

49



Children (SCF), America Near East Refugee Aid (ANERA), World Vision, and the United
Nations Development Program. Each of these grantees is working in partnership with one or
more Palestinian NGOs. Palestinian NGO partners include the Palestinian Agricultural
Relief Committees, the Palestinian Hydrology Group, the Patients’ Friends Society, the
Union of Palestinian Medical Relief Committees, the General Union of Disabled
Palestinians, and the Welfare Association.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Improved community services

Objective ID: 294-008

Approved: March 21, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 8.2 Improved quality of service and economic infrastructure

Indicator: Palestinians with new/improved access to social and economic infrastructure
Disaggregated By: N/A

Unit of Measure: No. of Palestinians

Year Planned Actual
2000 (B) 40,000 35,568
2001 80,000 0

2002 100,000 0

2003 200,000 NA
Source:

Grantee monitoring and progress reports

Indicator/Description:

Comments:

Social infrastructure is defined as services related to education, agriculture, health, and youth. These
may include vocational training, teacher training, agricultural extension services, job skills training,
small business development, and adult literacy activities. At the mission level, data is disaggregated
by type of services and social infrastructure activities that were provided. The SO has only recently
started, with the first group of CSP grants awarded in September 1999. The baseline point is April 1,
2000 and data are reflected above. Data will be disaggregated by gender in the FY 2004 R4 once
the Mission's SO 8 data collection system is fully in operation. Due to the nature of these activities, a
high percentage of women will be beneficiaries.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Improved community services

Objective ID: 294-008

Approved: March 21, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 8.1 Improved physical infrastructure

Indicator: Palestinians with new/improved access to physical infrastructure

Disaggregated By: N/A

Unit of Measure: No. of Palestinians

Year Planned Actual
2000 (B) NA 98,037
2001 250,000 N/A
2002 400,000 NA
2003 425,000 NA
Source:

Grantee monitoring and progress reports

Indicator/Description:

Physical infrastructure developed/improved at the community, village or district level. This may also
include infrastructure that is jointly developed by one or more community. The physical infrastructure
may include facilities such as classrooms or laboratories for schools, water and sanitation systems,
irrigation systems, reclaimed land, youth facilities, facilities for women and children, health facilities,
and access roads.

Comments:

It should be noted that the number of Palestinians benefiting will be counted per infrastructure
activity. In cases where a package or series of physical infrastructure activities is provided, that
number may include Palestinians previously counted under other CSP activities. At the mission level,
data for different infrastructure activities are also tracked (such as number of classrooms, cubic
meters of water, kilometers of roads, etc.) . The baseline point is April 1, 2000. Data will be
disaggregated by gender in the FY 2004 R4 once the SO 8 data collection system is fully
operational. Due to the nature of these activities, a high percentage of women will be beneficiaries.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Improved community services

Objective ID: 294-008

Approved: March 21, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 8.3 Improved institutional capacity of local councils

Indicator: Local councils which have received training and other technical assistance on operations
and maintenance.

Disaggregated By: N/A

Unit of Measure: No. of community members participating in planning meetings.

Year Planned Actual
2000 (B) NA N/A
2001 NA TBD
2002 NA TBD
2003 NA TBD
Source:

Grantee monitoring and progress reports

Indicator/Description:
The indicator is equal to the number of hours of USAID-supported training provided to local council
staff (i.e. number of local council staff multiplied by the number of training hours provided).

Comments:

The term "local councils" refers to those management units that will operate and maintain
infrastructure and service delivery activities in the communities. The base line point is April 1, 2000
and data are reflected above. Data will be disaggregated by gender in the FY 2004 R4 once the
Mission's SO 8 data collection system is fully in operation. Due to the nature of these activities, a
high percentage of women will be beneficiaries.
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Performance Data Table
Fiscal Year: FY2003

Objective Name: Improved community services

Objective ID: 294-008

Approved: March 21, 2000 Country/Organization: USAID West Bank and Gaza
Result Name: IR 8.3 Improved institutional capacity of local councils

Indicator: Local councils which practice participatory governance increased.

Disaggregated By: N/A

Unit of Measure: No. of people who attended the participatory sessions.

Year Planned Actual
2000 (B) 300 300
2001 1500 0
2002 2500 0
2003 3,500 NA
Source:

Grantee monitoring and progress reports

Indicator/Description:
The number of people attending local council planning meetings.

Comments:

This indicator measures the extent that local councils are soliciting community participation and how
broadly the sessions are able to generate involvement from community members. The sessions may
be organized for varying purposes: to assess needs, to resolve issues, to make decisions, to monitor

activity progress, etc.

The base line point is April 1, 2000 and data are reflected above. Data will be disaggregated by

gender in the FY 2004 R4 once the Mission's SO 8 data collection system is fully in operation. Due

to the nature of these activities, a high percentage of women will be beneficiaries.
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R4 Part III: Resource Request

Program Resources

Following the signing of the Oslo accords in September 1993, the USG provided $75 million
a year through USAID to implement a program of development in the West Bank and Gaza.

In FY 1999, the regular USAID operating year budget was maintained at $75 million. In FY
2000, this level increased to $85 million. In FY 2000, the U.S. Congress also appropriated
an additional $400 million in ESF to facilitate the implementation of the Wye River
Accords. The Wye Supplemental Funding is three-year money and must be fully obligated
by September 2002.

In FY 2001, USAID West Bank/Gaza’s operating year budget remained at approximately
$85 million. Total USAID funding for the period FY 1994 through FY 2001 amounts to
$1.02 billion. Of this amount, $540 million had been obligated through September 2000.
Approximately $480 million has yet to be obligated. Of this amount approximately $37
million must be obligated by September 30, 2001 and $443 million must be obligated by
September 30, 2002.

In FY 2000, USAID obligated approximately $45 million in Wye funds to improve
community services in rural areas of the West Bank and Gaza; strengthen the rule of law;
design border industrial estates; support a master's degree scholarship program; and enhance
the health status of mothers and their children. Following the outbreak of violence at the end
of FY 2000, USAID suspended other activities valued at approximately $180 million of
Wye Supplemental Funding, including the Gaza seaport, Nablus-Jenin road, procurement of
container scanners, a Department of Justice program to train prosecutors and civil police,
and construction of border industrial estates. Funds for these activities are being reallocated
to other programs, the majority of which is being used to develop water-related
infrastructure including two wastewater treatment plants in the West Bank and a new
desalination plant in Gaza.

Allocation of the regular operating year program budget reflects sustained emphasis on
accelerated economic growth, water resources management, democracy and governance, and
health. During the period FY 2001-2003 USAID expects that allocation of funds in these
areas will be $34 million for economic growth, $170 million for water resources, $42
million for democracy and governance, and $9 million for health.

The Mission has made substantial progress in designing and developing new activities to
achieve desired goals. The program obligation plan for the period FY 2001-FY 2003 is:
$202 million in FY 2001 ($118 million Wye, $36 million carry over (C/O) and $48 million
New Obligation Authority (NOA); $332 million in FY 2002 ($235 million Wye, $37million
C/0, and $60 million NOA), and $110 million in FY 2003 ($15 million C/O and $75 million
NOA). Atthe end of FY 2001, USAID West Bank and Gaza will review its FY 2001-FY
2003 obligation schedule and determine if it will be able to obligate all Wye funds by
September 30, 2002. If all funds cannot be obligated by that date--the last date allowed
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under law for obligations to take place--USAID West Bank/Gaza will work with
USAID/Washington to seek an extension from Congress for these funds.

As of the end of FY 2000, the Mission’s pipeline increased substantially by $81 million, to
approximately $159 million as a result of the high levels of Wye Supplemental funding
obligated in the fourth quarter of FY 2000. The Mission’s pipeline is not consistent with the
Agency’s forward funding guidelines and it is not expected to be for the next 2-3 years.
This is an inevitable result of the decision to appropriate the Wye money in a lump sum in
FY 2000.

The pipeline levels by SO on September 30, 2000 were: $26.8 million for SO 1, $52 million
for SO 2, $24 million for SO 3, $400,000 for SO 7, $44 Million for SO 8, and $11.6 million
in other Mission activities not reported as part of an SO, including PD&S and SpO 2.

In addition, the rate of expenditures declined from $75 million in FY 1999 to $60 million in
FY 2000 as a result of the termination of road-related and water resource construction
activities undertaken as part of the Bethlehem 2000 program. Furthermore, SO 2 Water
Resource activities in FY 2000 (and FY 2001) are focussed heavily on the initial design
phase of activities and will not require large expenditures of funds until construction.
Construction for these activities will begin in FY 2002 and expenditure rates are anticipated
to increase substantially at that time. Moreover, in FY 2000, small-scale infrastructure
development activities funded through the Community Services Program were also delayed
due to longer-than-expected mobilization as a result of community participation efforts by
the U.S. PVO partners. These activities should expend funds at a higher rate in FY 2001
now that community-level programming is mostly underway. The Intifada, which has
limited access to many project areas in FY 2001, could impact expenditure rates in the future
if serious access problems continue. However, at the request of USAID West Bank and
Gaza staff, implementing partners have revised programming to ensure timely
implementation. The Mission is following the situation closely and modifies its program as
necessary.

Using the PA Ministry of Planning and International Cooperation’s (MOPIC) comparative

data (definitions of obligations, commitments, etc.), the U.S. is, by far, the highest
disbursing bilateral donor in the West Bank and Gaza.
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Workforce and Operating Expense (OE)

The USAID West Bank/Gaza operating expense budget required for FY 2002 and FY 2003
is $5,498,200 and $5,896,100 respectively. These estimates reflect a straight-lined staff
level of 69 OE-funded positions (20 USDH, 4 US PSCs, and 45 FSN PSCs). The total
number of positions for FY 2001 is 107 and for FY 2002 and FY 2003 is 108 (69 OE and 39
project-funded personnel). Although the Mission did not receive a target OE level, the
amounts stated above are those needed to maintain the current level of activities. Several
factors unknown at this time may have a direct impact on the OE resources, and thereby
change the amount required to carry out programs designed to support critical USG interests
in the region. The Mission believes that the Bureau should be aware of the following major
factors.

FSN PSC Salaries: FSN salaries and related benefits, which represent one third of
total OE costs, were increased during FY 2001 by almost 18%, in two separate wage
increases. The Mission has been advised that additional increases may be expected next
year as the Embassy tries to make salaries offered to local employees more competitive in
the local wage market.

USAID Security Officer: The current level of conflict has made it difficult for
Mission personnel to visit project sites. Each trip must be scheduled through and
accompanied by a representative of the Regional Security Office (RSO). The Mission is
exploring the possibility of establishing a USAID security officer position which would
make local travel less dependent upon the availability of the RSO. If the Mission decides to
and is allowed to move ahead with this position, additional OE resources will be required for
that purpose.

Office space: The office space currently used by the Mission is filled to capacity. If
additional staff positions become necessary, the Mission will have to seek alternatives to
provide more space. This could be by acquiring additional space in the building presently
occupied, by establishing a larger satellite office in Jerusalem or elsewhere in the West Bank
if there is a breakthrough in the current situation, or a combination of the above. Whichever
action is ultimately taken, additional OE resources will be required at that time.

Breakthrough scenario: When a breakthrough to the current political impasse occurs,
the Mission believes that additional and substantial program resources will be made
available. At that time, additional OE funded support will be absolutely necessary to
support the increased activities and limit the Agency’s vulnerability to an acceptable level.
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ENV Sub-Directive Amounts for FY 2001 Request

COUNTRY:
Global Urban and Natural
climate Environmentally | pollution resource

S.0. #, Title Total change | Biodiversity | sound energy prevention | management

SO 1. | 0]

SO0 2 I 0]

SO 3: I 0]

SO 4 I 0]

SO 5: | 0]

SO 6 I 0]

SO7: | 0]

SO 8: I 0]

TOTAL PROGRAM | o 0| 0| 0| 0| 0

List of Objective ID numbers




ENV Sub-Directive Amounts for FY 2002 Request

COUNTRY:
Global Urban and Natural
climate Environmentally | pollution resource

S.0. #, Title Total change | Biodiversity | sound energy prevention | management

SO 1. | 0]

SO 2: | 0]

SO 3: | 0|

SO 4: | 0]

SO 5. | 0]

SO 6: | 0

SO 7. | 0]

SO 8: | 0]

TOTAL PROGRAM | ol 0| 0| 0| 0| 0

List of Objective ID numbers




ENV Sub-Directive Amounts for FY 2002 Alternate Request

COUNTRY:
Global Urban and Natural
climate Environmentally | pollution resource

S.0. #, Title Total change | Biodiversity | sound energy prevention | management

SO 1. | 0]

SO 2: | 0]

SO 3: | 0|

SO 4: | 0]

SO 5. | 0]

SO 6: | 0|

SO7. | 0]

SO 8: | 0]

TOTAL PROGRAM | o 0| 0| 0| 0| 0

List of Objective ID numbers




ENV Sub-Directive Amounts for FY 2003 Request

COUNTRY:
Global Urban and Natural
climate Environmentally | pollution resource

S.0. #, Title Total change | Biodiversity | sound energy prevention | management

SO 1. | 0]

SO 2: | 0]

SO 3: | 0|

SO 4: | 0]

SO 5. | 0]

SO 6: | 0

SO 7. | 0]

SO 8: | 0]

TOTAL PROGRAM | ol 0| 0| 0| 0| 0

List of Objective ID numbers




CSD Sub-Directive Amounts for FY 2001 Request

COUNTRY: |
S.0. #, Title Child Survival/Maternal Health Vulnerable Children Other Infectious Diseases*
Total [ Primary causes " Polio " Micronutrients DCOF " HIV/AIDS TB || Malaria || "Other"

SO 1:
CSD 0
Other 0

0 0 0 0 0 0
SO 2:
CSD 0
Other 0

0 0 0 0 0 0
SO 3:
CSD 0
Other 0

0 0 0 0 0 0
SO 4:
CSD 0
Other 0

0 0 0 0 0 0
SO 5:
CSD 0
Other 0

0 0 0 0 0 0
SO 6:
CSD 0
Other 0

0 0 0 0 0 0
SO 7:
CSD 0
Other 0

0 0 0 0 0 0
SO 8:
CSD 0
Other 0

0 0 0 0 0 0
Total CSD 0 0 0 0 0 0
Total Other 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0

Note: All funding for Malaria should now come from Infectious Diseases




CSD Sub-Directive Amounts for FY 2002 Request

COUNTRY:

S.0. #, Title

Total

Child Survival/Maternal Health

Vulnerable Children

Other Infectious Diseases*

Primary causes "

Polio

" Micronutrients

DCOF

[ Hiviaips

TB

" Malaria " "Other"

SO 1:

CSD
Other

o o|o

SO 2:

CSD
Other

o o|o

SO 3:

CSD
Other

o o|o

SO 4.

CSD
Other

o o|o

SO &:

CSD
Other

o o|o

SO 6:

CSD
Other

o o|o

SO 7:

CSD
Other

o o|o

SO 8:

CSD
Other

o o|o

0

0

0

0

0

Total CSD
Total Other

0
0

0

0

0

0

0

0 0 0 0 0
I[TOTAL PROGRAM II 0 II 0 [ 0 [[ | ] | 0 | 0 0 |

Note: All funding for Malaria should now come from Infectious Diseases




CSD Sub-Directive Amounts for FY 2002 Alternate Request

COUNTRY:

S.0. #, Title

Total

Child Survival/Maternal Health

Vulnerable Children

Other Infectious Diseases*

Primary causes || Polio || Micronutrients

pcoF | HiviaDs

TB || Malaria | "other"

SO 1.

CsD
Other

o oo

SO 2:

CsD
Other

o o|o

SO 3:

CsD
Other

o o|o

SO 4:

CsD
Other

o o|o

SO 6.

CsD
Other

o oo

SO 6:

CsD
Other

o o|o

SO 7:

CsD
Other

o o|o

SO 8:

CsD
Other

o o|o

Total CSD
Total Other
TOTAL PROGRAM

0
0
0

0
0
0

o oo

o oo
o oo

o oo

Note: All funding for Malaria should now come from Infectious Diseases




CSD Sub-Directive Amounts for FY 2003 Request

COUNTRY:

S.0. #, Title

Total

Child Survival/Maternal Health

Vulnerable Children

Other Infectious Diseases*

Primary causes || Polio || Micronutrients

pcoF | HiviaDs

TB || Malaria | "other"

SO 1.

CsD
Other

o oo

SO 2:

CsD
Other

o o|o

SO 3:

CsD
Other

o o|o

SO 4:

CsD
Other

o o|o

SO 6.

CsD
Other

o oo

SO 6:

CsD
Other

o o|o

SO 7:

CsD
Other

o o|o

SO 8:

CsD
Other

o o|o

Total CSD
Total Other
TOTAL PROGRAM

0
0
0

0
0
0

o oo

o oo
o oo

o oo

Note: All funding for Malaria should now come from Infectious Diseases




FY 2001 Budget Request by Program/Country

Fiscal Year: 2001 Program/Country:

Approp: DA/CSD

Scenario:

FY 2001 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (%) () ) () 2001

SO 1: Successful Democratic Transition Including Free and Fair Elections

Bilateral 0 0 0

Field Spt 0 0
0 0 0 0 0 0 o 0 0 0 0 0 0

SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 (0] 0 0

SO 5:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [9] 0 0

SO 7:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:

Bilateral 0 0

Field Spt 0 0

Total Bilateral

Total Field Support
TOTAL PROGRAM

FY 2001 Request Agency Goal Totals
Econ Growth
Democracy
HCD
PHN
Environment
GCC (from all Goals)

oo oooo

FY 2001 Account Distribution (DA only)

DA Program Total
CSD Program Total

TOTAL

oo o

Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)

Prepare one set of tables for each approprlatlon Account
Tables for DA and CSD may be combined on one table.

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account



FY 2002 Budget Request by Program/Country

Fiscal Year: 2002 Program/Country:
Approp: DA/CSD
Scenario:
I FY 2002 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) (*) *) 2002
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2002 ALT Budget Request by Program/Country

Fiscal Year: 2002 ALT Program/Country:
Approp: DA/CSD
Scenario:
I FY 2002 ALT Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
(*) Health (*) (*) *) (*) 2002 ALT
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 ALT Request Agency Goal Totals FY 2002 ALT Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2003 Budget Request by Program/Country

Fiscal Year: 2003 Program/Country:

Approp: DA/CSD

Scenario:

FY 2003 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (%) () ) () 2003

SO 1: Successful Democratic Transition Including Free and Fair Elections

Bilateral 0 0 0

Field Spt 0 0
0 0 0 0 0 0 o 0 0 0 0 0 0

SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 (0] 0 0

SO 5:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [9] 0 0

SO 7:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:

Bilateral 0 0

Field Spt 0 0

Total Bilateral

Total Field Support
TOTAL PROGRAM

FY 2003 Request Agency Goal Totals
Econ Growth
Democracy
HCD
PHN
Environment
GCC (from all Goals)

oo oooo

FY 2003 Account Distribution (DA only)

DA Program Total
CSD Program Total

TOTAL

oo o

Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)

Prepare one set of tables for each approprlatlon Account
Tables for DA and CSD may be combined on one table.

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account



FY 2001 Budget Request by Program/Country

Fiscal Year: 2001 Program/Country: West Bank and Gaza
Approp: ESF FY 2001 Budget Request by Program/Country
Scenario:
[ FY 2001 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) () *) 2001
SO 1: Expanded Economic Opportunities
Bilateral 20,620,238 | 4,658,000 4,658,000 0 10,000,000 15,278,238
Field Spt 0 0
20,620,238 | 4,658,000 0] 4,658,000 0 0 0 0 0 0 0 0| 10,000,000 15,278,238
SO 2: Greater Access to and More Effective Use of Scarce Water Resources
Bilateral 51,876,917 || 60,380,000 60,380,000 40,000,000 72,256,917
Field Spt 0 0
51,876,917 || 60,380,000 0 0 0 0 0 0 0 0 60,380,000 0 || 40,000,000 72,256,917
SO 3: More Responsive and Accountable Governance
Bilateral 20,849,598 || 10,579,000 10,579,000 (| 10,000,000 21,428,598
Field Spt 0 0
20,849,598 | 10,579,000 0 0 0 0 0 0 0 0 0| 10,579,000 || 10,000,000 21,428,598
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5: Selected Development Needs Addressed
Bilateral 15,660,194 | 4,000,000 4,000,000 10,000,000 9,660,194
Field Spt 0 0
15,660,194 | 4,000,000 0] 4,000,000 0 0 0 0 0 0 0 0| 10,000,000 9,660,194
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7: Healthier Palestinian Families
Bilateral 402,820 | 5,090,000 1,000,000 | 4,090,000 2,000,000 3,492,820
Field Spt 0 0
402,820 | 5,090,000 0 0 0 0 1,000,000 | 4,090,000 0 0 0 0 2,000,000 3,492,820
SO 8:
Bilateral 42,422,487 0 15,000,000 27,422,487
Field Spt 0 0
42,422,487 0 0 0 0 0 0 0 0 0 0 0| 15,000,000 27,422,487
Total Bilateral 151,832,254 || 84,707,000 0| 8,658,000 0 0 1,000,000 | 4,090,000 0 0 60,380,000 | 10,579,000 | 87,000,000 149,539,254
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 151,832,254 || 84,707,000 0| 8,658,000 0 0 1,000,000 | 4,090,000 0 0 60,380,000 | 10,579,000 || 87,000,000 149,539,254
FY 2001 Request Agency Goal Totals FY 2001 Account Distribution (DA only)
Econ Growth 8,658,000 DA Program Total 80,617,000
Democracy 10,579,000 CSD Program Total 4,090,000
HCD 0 TOTAL 84,707,000
PHN 5,090,000
Environment 60,380,000
GCC (from all Goals) 0




FY 2002 Budget Request by Program/Country

Fiscal Year: 2002 Program/Country: West Bank and Gaza
Approp: ESF
Scenario:
FY 2002 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (*) () ) () 2002
SO 1: Expanded Economic Opportunities
Bilateral 10,622,000 10,622,000 0 10,622,000
Field Spt 0 0
0] 10,622,000 0] 10,622,000 0 0 o 0 0 0 0 0 0| 10,622,000
SO 2: Greater Access to and More Effective Use of Scarce Water Resources
Bilateral 50,000,000 50,000,000 50,000,000
Field Spt 0 0
0| 50,000,000 0 0 0 0 0 0 0 0 50,000,000 0 0 | 50,000,000
SO 3: More Responsive and Accountable Governance
Bilateral 12,288,000 12,288,000 12,288,000
Field Spt 0 0
0] 12,288,000 0 0 0 0 0 0 0 0 0 [ 12,288,000 0| 12,288,000
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 5: Selected Development Needs Addressed
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 7: Healthier Palestinian Families
Bilateral 2,090,000 1,000,000 1,090,000 2,090,000
Field Spt 0 0
0 2,090,000 0 0 0 0 1.000,000 1.090,000 0 0 0 0 0 2,090,000
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0
Total Bilateral 0| 75,000,000 0| 10,622,000 1,000,000 1,090,000 50,000,000 || 12,288,000 0 | 75,000,000
Total Field Support 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0] 75,000,000 0] 10,622,000 1,000,000 1,090,000 50,000,000 | 12,288,000 0 | 75,000,000
FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only)
Econ Growth 10,622,000 DA Program Total 73,910,000
Democracy 12,288,000 CSD Program Total 1,090,000
HCD 0 TOTAL 75,000,000
PHN 2,090,000
Environment 50,000,000
GCC (from all Goals) 0




FY 2002 ALT Budget Request by Program/Country

Fiscal Year: 2002 Program/Country: West Bank and Gaza
Approp: ESF
Scenario:
FY 2002 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (*) () ) () 2002
SO 1: Expanded Economic Opportunities
Bilateral 10,622,000 10,622,000 0 10,622,000
Field Spt 0 0
0] 10,622,000 0] 10,622,000 0 0 o 0 0 0 0 0 0| 10,622,000
SO 2: Greater Access to and More Effective Use of Scarce Water Resources
Bilateral 50,000,000 50,000,000 50,000,000
Field Spt 0 0
0| 50,000,000 0 0 0 0 0 0 0 0 50,000,000 0 0 | 50,000,000
SO 3: More Responsive and Accountable Governance
Bilateral 12,288,000 12,288,000 12,288,000
Field Spt 0 0
0] 12,288,000 0 0 0 0 0 0 0 0 0 [ 12,288,000 0| 12,288,000
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 5: Selected Development Needs Addressed
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 7: Healthier Palestinian Families
Bilateral 2,090,000 1,000,000 1,090,000 2,090,000
Field Spt 0 0
0 2,090,000 0 0 0 0 1.000,000 1.090,000 0 0 0 0 0 2,090,000
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0
Total Bilateral 0| 75,000,000 0| 10,622,000 1,000,000 1,090,000 50,000,000 || 12,288,000 0 | 75,000,000
Total Field Support 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0] 75,000,000 0] 10,622,000 1,000,000 1,090,000 50,000,000 | 12,288,000 0 | 75,000,000
FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only)
Econ Growth 10,622,000 DA Program Total 73,910,000
Democracy 12,288,000 CSD Program Total 1,090,000
HCD 0 TOTAL 75,000,000
PHN 2,090,000
Environment 50,000,000
GCC (from all Goals) 0




FY 2003 Budget Request by Program/Country

Fiscal Year: 2003 Program/Country: West Bank and Gaza
Approp: ESF
Scenario:
FY 2003 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (*) () ) () 2003
SO 1: Expanded Economic Opportunities
Bilateral 10,622,000 10,622,000 0 10,622,000
Field Spt 0 0
0] 10,622,000 0] 10,622,000 0 0 o 0 0 0 0 0 0| 10,622,000
SO 2: Greater Access to and More Effective Use of Scarce Water Resources
Bilateral 50,000,000 50,000,000 50,000,000
Field Spt 0 0
0| 50,000,000 0 0 0 0 0 0 0 0 50,000,000 0 0 | 50,000,000
SO 3: More Responsive and Accountable Governance
Bilateral 12,288,000 12,288,000 12,288,000
Field Spt 0 0
0] 12,288,000 0 0 0 0 0 0 0 0 0 [ 12,288,000 0| 12,288,000
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 5: Selected Development Needs Addressed
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [0] 0 0 0
SO 7: Healthier Palestinian Families
Bilateral 2,090,000 1,000,000 1,090,000 2,090,000
Field Spt 0 0
0 2,090,000 0 0 0 0 1.000,000 1.090,000 0 0 0 0 0 2,090,000
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0
Total Bilateral 0| 75,000,000 0| 10,622,000 1,000,000 1,090,000 50,000,000 || 12,288,000 0 | 75,000,000
Total Field Support 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0] 75,000,000 0] 10,622,000 1,000,000 1,090,000 50,000,000 | 12,288,000 0 | 75,000,000
FY 2003 Request Agency Goal Totals FY 2003 Account Distribution (DA only)
Econ Growth 10,622,000 DA Program Total 73,910,000
Democracy 12,288,000 CSD Program Total 1,090,000
HCD 0 TOTAL 75,000,000
PHN 2,090,000
Environment 50,000,000
GCC (from all Goals) 0




FY 2001 Budget Request by Program/Country

Fiscal Year: 2001 Program/Country:

Approp: FSA

Scenario:

FY 2001 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (%) () ) () 2001

SO 1: Successful Democratic Transition Including Free and Fair Elections

Bilateral 0 0 0

Field Spt 0 0
0 0 0 0 0 0 o 0 0 0 0 0 0

SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 (0] 0 0

SO 5:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [9] 0 0

SO 7:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:

Bilateral 0 0

Field Spt 0 0

Total Bilateral

Total Field Support
TOTAL PROGRAM

FY 2001 Request Agency Goal Totals
Econ Growth
Democracy
HCD
PHN
Environment
GCC (from all Goals)

oo oooo

FY 2001 Account Distribution (DA only)

DA Program Total
CSD Program Total

TOTAL

oo o

Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)

Prepare one set of tables for each approprlatlon Account
Tables for DA and CSD may be combined on one table.

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account



FY 2002 Budget Request by Program/Country

Fiscal Year: 2002 Program/Country:
Approp: FSA
Scenario:
I FY 2002 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) (*) *) 2002
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2002 ALT Budget Request by Program/Country

Fiscal Year: 2002 ALT Program/Country:
Approp: FSA
Scenario:
I FY 2002 ALT Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
(*) Health (*) (*) *) (*) 2002 ALT
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 ALT Request Agency Goal Totals FY 2002 ALT Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2003 Budget Request by Program/Country

Fiscal Year: 2003 Program/Country:
Approp: FSA
Scenario:
I FY 2003 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) (*) *) 2003
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2003 Request Agency Goal Totals FY 2003 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2001 Budget Request by Program/Country

Fiscal Year: 2001 Program/Country:

Approp: AEEB

Scenario:

FY 2001 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ DIG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
() Health (%) () ) () 2001

SO 1: Successful Democratic Transition Including Free and Fair Elections

Bilateral 0 0 0

Field Spt 0 0
0 0 0 0 0 0 o 0 0 0 0 0 0

SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 3:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 4:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 (0] 0 0

SO 5:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 6:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 [9] 0 0

SO 7:

Bilateral 0 0

Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

SO 8:

Bilateral 0 0

Field Spt 0 0

Total Bilateral

Total Field Support
TOTAL PROGRAM

FY 2001 Request Agency Goal Totals
Econ Growth
Democracy
HCD
PHN
Environment
GCC (from all Goals)

oo oooo

FY 2001 Account Distribution (DA only)

DA Program Total
CSD Program Total

TOTAL

oo o

Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)

Prepare one set of tables for each approprlatlon Account
Tables for DA and CSD may be combined on one table.

For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account



FY 2002 Budget Request by Program/Country

Fiscal Year: 2002 Program/Country:
Approp: AEEB
Scenario:
I FY 2002 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) (*) *) 2002
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 Request Agency Goal Totals FY 2002 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2002 ALT Budget Request by Program/Country

Fiscal Year: 2002 ALT Program/Country:
Approp: AEEB
Scenario:
I FY 2002 ALT Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
(*) Health (*) (*) *) (*) 2002 ALT
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2002 ALT Request Agency Goal Totals FY 2002 ALT Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




FY 2003 Budget Request by Program/Country

Fiscal Year: 2003 Program/Country:
Approp: AEEB
Scenario:
I FY 2003 Request
S.0. #, Title Starting Agri- Other Children's Child Other Est. S.0. Est. S.0.
Pipeline Total culture Economic Basic Other Population | Survival & | Infectious HIV/AIDS | Vulnerable Environ D/IG Expendi- Pipeline
Growth Education HCD Maternal Diseases Children tures End of
*) Health (*) *) (*) *) 2003
SO 1: Successful Democratic Transition Including Free and Fair Elections
Bilateral 0 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 2: Successful Transition from Relief to Recovery Through a Community Reintegration Program
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 3:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 4:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 5:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 6:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 7:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
SO 8:
Bilateral 0 0
Field Spt 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Bilateral 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Field Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL PROGRAM 0 0 0 0 0 0 0 0 0 0 0 0 0 0
FY 2003 Request Agency Goal Totals FY 2003 Account Distribution (DA only) Prepare one set of tables for each Fiscal Year (FY2001, FY2002, FY2003)
Econ Growth 0 DA Program Total 0 Prepare one set of tables for each appropriation Account
Democracy 0 CSD Program Total 0 Tables for DA and CSD may be combined on one table.
HCD 0 TOTAL 0 For the DA/CSD Table, columns marked with (*) will be funded from the CSD Account.
PHN 0
Environment 0
GCC (from all Goals) 0




Washington and Overseas Workforce Tables

West Bank & Gaza
End of year On-Board
Admin. All Total | Total
FY 2001 Estimate SO 1 Mgmt Mgmt Legal Other | Mgmt. | Staff
OE Funded: 1/
U.S. Direct Hire 9 2 1 2 1 3 11 20
Other U.S. Citizens 0 1 1 4 4
FSN/TCN Direct Hire 0 0 0
Other FSN/TCN 4 9 25 2 3 41 45
Subtotal 12 27 4 1 7 56 69
Program Funded 1/
U.S. Citizens 1 2 1 2 2 10
FSNs/TCNs 2 6 2 1 6 1 8 28
Subtotal 3 8 3 1 0 6 0 3 10 38
Total Direct Workforce 6 1 4 13 27 10 1 10 66 107
TAACS 0 0
Fellows 0 0
NEPs 0 0
Subtotal 0 0 0 0 0 0 0
TOTAL WORKFORCE 13 27 10 1 10 66 107

1/ Excludes TAACS, Fellows, and NEPs

TABLE WESTBANK-GAZAO03R2B_WF.XLS



Washington and Overseas Workforce Tables

West Bank & Gaza
End of year On-Board
Total Org. Fin. Admin. Con- All Total | Total
FY 2002 Target SO1 SO2 SO3 SO4 SOS5 SpOl SpO2 |SO/SpO|Mgmt. Mgmt Mgmt tract Legal Other | Mgmt.| Staff
OE Funded: 1/
U.S. Direct Hire 1 2 2 1 1 1 8 2 2 1 3 1 3 12 20
Other U.S. Citizens 0 1 1 1 1 4 4
FSN/TCN Direct Hire 0 0 0
Other FSN/TCN 1 1 1 1 4 9 25 2 3 41 45
Subtotal 2 3 3 1 2 0 1 12 5 12 27 5 1 7 57 69
Program Funded 1/
U.S. Citizens 1 3 2 1 1 8 1 2 3 11
FSNs/TCNs 2 7 6 2 3 20 1 6 1 8 28
Subtotal 3 10 8 3 3 0 1 28 0 1 0 7 0 3 11 39
Total Direct Workforce 5 13 11 4 5 0 2 40 5 13 27 12 1 10 68 108
TAACS 0 0 0
Fellows 0 0 0
IDIs 0 0 0
Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL WORKFORCE 5 13 11 4 5 0 2 40 5 13 27 12 1 10 68 108

1/ Excludes TAACS, Fellows, and NEPs TABLE WESTBANK-GAZAO03R2B_WF.XLS



Washington and Overseas Workforce Tables

West Bank & Gaza

End of year On-Board Total

SO/SpO| Org.  Fin. Admin. Con- All | Total | Total
FY 2003 Target SO1 SO2 SO3 SO4 SOS5 SpOl SpO2 | Staff [ Mgmt. Mgmt Mgmt tract Legal Other | Mgmt. | Staff

OE Funded: 1/

U.S. Direct Hire 1 2 2 1 1 1 8 2 2 1 3 1 3 12 20

Other U.S. Citizens 0 1 1 1 1 4 4

FSN/TCN Direct Hire 0 0 0

Other FSN/TCN 1 1 1 1 4 9 25 2 3 41 45

Subtotal 2 3 3 1 2 0 1 12 5 12 27 5 1 7 57 69

Program Funded 1/

U.S. Citizens 1 3 2 1 1 8 2 10

FSNs/TCNs 2 6 2 3 20 1 6 1 8 28

Subtotal 3 10 8 3 3 0 1 28 0 1 0 6 0 3 10 38

Total Direct Workforce 5 13 11 4 5 0 2 40 5 13 27 11 1 10 67 107
TAACS 0 0 0
Fellows 0 0 0
IDIs 0 0 0

Subtotal 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL WORKFORCE 5 13 11 4 5 0 2 40 5 13 27 11 1 10 67 107

1/ Excludes TAACS, Fellows, and NEPs TABLE WESTBANK-GAZAO03R2B_WF.XLS



Washington and Overseas Workforce Tables

West Bank & Gaza
End of year On-Board Total
SO/SpO Admin. All Total | Total
FY 2003 Request SO 1 Staff Mgmt Legal Other | Mgmt. | Staff
OE Funded: 1/
U.S. Direct Hire 8 1 3 1 3 12 20
Other U.S. Citizens 0 1 4 4
FSN/TCN Direct Hire 0 0 0
Other FSN/TCN 4 25 3 41 45
Subtotal 12 27 5 1 7 57 69
Program Funded 1/
U.S. Citizens 8 1 2 4 12
FSNs/TCNs 20 6 1 7 27
Subtotal 28 0 7 0 3 11 39
Total Direct Workforce 40 27 12 1 10 68 108
TAACS 0 0 0
Fellows 0 0 0
IDIs 0 0 0
Subtotal 0 0 0 0 0 0 0
TOTAL WORKFORCE 40 27 12 1 10 68 108

1/ Excludes TAACS, Fellows, and NEPs

TABLE WESTBANK-GAZAO03R2B_WF.XLS



USDH Staffing Requirements by Backstop, FY 2001 - FY 2004

West Bank & Gaza please fill in mission name |
Occupational Number of USDH Employees in Backstop in:
Backstop (BS) FY 2001 | FY 2002 | FY 2003 | FY 2004
Senior Management
SMG - 01 | 2| 2| 2| 2
Program Management
Program Mgt - 02 2 2 2 2
Project Dvpm Officer - 94 3 3 3 3
Support Management
EXO - 03 1 1 1 1
Controller - 04 2 2 2 2
Legal - 85 1 1 1 1
Commodity Mgt. - 92
Contract Mgt. - 93 2 3 3 3
Sector Management
Agriculture - 10 & 14
Economics - 11 1
Democracy - 12 2 2 2 2
Food for Peace - 15
Private Enterprise - 21 2 1 1 1
Engineering - 25 1 1 1 1
Environment - 40 & 75 1 1 1 1
Health/Pop. - 50 1 1 1 1
Education - 60
Total 20 21 20 20

GDOs: If you have a position that is currently designated a BS-12 GDO, list that position
under the occupational backstop that most closely reflects the skills needed for the position.
RUDOs: do not forget to include those who were in UE-funded RUDO positions.
remaining IDIs: list under the occupational Backstop for the work they do.

Please e-mail this worksheet in Excel to: Maribeth Zankowski@HR.PPIM@aidw and to M.
Cary Kauffman@HR.PPIM@aidw as well as include it with your R4 submission.

5/29/2001, 11:55 AM



Org. Title: West Bank & Gaza
Org. No: 294.0
ocC

OPERATING EXPENSES

FY 2001 Estimate

Dollars TF Total

FY 2002 Target

Dollars TF Total

FY 2003 Target

Dollars TF Total

FY 2003 Request

Dollars TF Total

11.1  Personnel compensation, full-time permanent
11.1 Base Pay & pymt. for annual leave balances - FNDH

Subtotal OC 11.1

11.3  Personnel comp. - other than full-time permanent

11.3 Base Pay & pymt. for annual leave balances - FNDH
Subtotal OC 11.3

11.5 Other personnel compensation

11.5 USDH

11.5 FNDH
Subtotal OC 11.5

11.8  Special personal services payments

11.8 USPSC Salaries

11.8 FN PSC Salaries

11.8 IPA/Details-In/PASAs/RSSAs Salaries

Subtotal OC 11.8

12.1 Personnel benefits
12.1 USDH benefits

12.1 Educational Allowances

12.1 Cost of Living Allowances

12.1 Home Service Transfer Allowances
12.1 Quarters Allowances

12.1 Other Misc. USDH Benefits

12.1 FNDH Benefits

12.1 *  Payments to FSN Voluntary Separation Fund - FNDH
12.1 Other FNDH Benefits

12.1 US PSC Benefits

12.1 FN PSC Benefits

12.1 *  Payments to FSN Voluntary Separation Fund - FN PSC
12.1 Other FN PSC Benefits

12.1 IPA/Detail-In/PASA/RSSA Benefits

Subtotal OC 12.1

13.0  Benefits for former personnel

13.0 FNDH

13.0 Severance Payments for FNDH

13.0 Other Benefits for Former Personnel - FNDH
13.0 FN PSCs

13.0 Severance Payments for FN PSCs

13.0 Other Benefits for Former Personnel - FN PSCs

Subtotal OC 13.0

21.0 Travel and transportation of persons

Do not enter data on this line
0.0

0.0 0.0

Do not enter data on this line
0.0
0.0 0.0 0.0

Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

245.0 245.0
1,368.0 1,368.0
0.0

1,613.0 00  1,613.0

Do not enter data on this line
Do not enter data on this line

103.8 103.8
160.0 160.0
2.5 2.5
4.0 4.0
6.8 6.8
Do not enter data on this line
0.0
0.0
17.8 17.8
Do not enter data on this line
277.2 277.2
129.2 129.2
0.0
701.3 0.0 701.3

Do not enter data on this line
Do not enter data on this line

0.0
0.0
Do not enter data on this line
0.0
0.0
0.0 0.0 0.0

Do not enter data on this line

Do not enter data on this line
0.0

0.0 0.0 0.0
Do not enter data on this line

0.0

0.0 0.0 0.0
Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

285.2 285.2
1,449.2 1,449.2
0.0

1,734.4 0.0 1,734.4

Do not enter data on this line
Do not enter data on this line

136.5 136.5

203.4 203.4

1.1 1.1

35 35

7.0 7.0
Do not enter data on this line

0.0

0.0

30.4 30.4
Do not enter data on this line

291.0 291.0

135.7 135.7

0.0

808.6 0.0 808.6

Do not enter data on this line

Do not enter data on this line
0.0
0.0

Do not enter data on this line
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

Do not enter data on this line
0.0

0.0 0.0 0.0
Do not enter data on this line

0.0

0.0 0.0 0.0
Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

268.2 268.2
1,565.1 1,565.1
0.0

1,833.3 00 1,8333

Do not enter data on this line
Do not enter data on this line

143.3 143.3

205.2 205.2

4.2 4.2

17.7 17.7

8.0 8.0
Do not enter data on this line

0.0

0.0

28.6 28.6
Do not enter data on this line

305.6 305.6

142.5 142.5

0.0

855.1 0.0 855.1

Do not enter data on this line

Do not enter data on this line
0.0
0.0

Do not enter data on this line
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

TABLE WESTBANK-GAZAO3R2B_OE.XLS

Do not enter data on this line
0.0

0.0 0.0 0.0
Do not enter data on this line

0.0

0.0 0.0 0.0
Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

268.2 268.2
1,565.1 1,565.1
0.0

1,833.3 00 1,333

Do not enter data on this line
Do not enter data on this line

143.3 143.3

205.2 205.2

4.2 4.2

17.7 17.7

8.0 8.0
Do not enter data on this line

0.0

0.0

28.6 28.6
Do not enter data on this line

305.6 305.6

142.5 142.5

0.0

855.1 0.0 855.1

Do not enter data on this line

Do not enter data on this line
0.0
0.0

Do not enter data on this line
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line




OPERATING EXPENSES

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
21.0 Training Travel 50.0 50.0 75.0 75.0 75.0 75.0 75.0 75.0
21.0 Mandatory/Statutory Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Post Assignment Travel - to field 18.0 18.0 10.8 10.8 48.4 48.4 48.4 48.4
21.0 Assignment to Washington Travel 0.0 0.0 0.0 0.0
21.0 Home Leave Travel 29.3 293 41.8 41.8 50.8 50.8 50.8 50.8
21.0 R & R Travel 36.4 36.4 46.6 46.6 50.0 50.0 50.0 50.0
21.0 Education Travel 10.0 10.0 32 32 4.8 4.8 4.8 4.8
21.0 Evacuation Travel 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0
21.0 Retirement Travel 5.0 5.0 0.0 0.0 0.0
21.0 Pre-Employment Invitational Travel 0.0 0.0 0.0 0.0
21.0 Other Mandatory/Statutory Travel 5.0 5.0 10.0 10.0 10.0 10.0 10.0 10.0
21.0 Operational Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Site Visits - Headquarters Personnel 100.0 100.0 25.0 25.0 25.0 25.0 25.0 25.0
21.0 Site Visits - Mission Personnel 10.0 10.0 25.0 25.0 25.0 25.0 25.0 25.0
21.0 Conferences/Seminars/Meetings/Retreats 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0
21.0 Assessment Travel 0.0 20.0 20.0 20.0 20.0 20.0 20.0
21.0 Impact Evaluation Travel 0.0 0.0 0.0 0.0
21.0 Disaster Travel (to respond to specific disasters) 0.0 0.0 0.0 0.0
21.0 Recruitment Travel 0.0 0.0 0.0 0.0
21.0 Other Operational Travel 18.5 18.5 26.5 26.5 26.5 26.5 26.5 26.5
Subtotal OC 21.0 3422 0.0 34222 343.9 0.0 343.9 395.5 0.0 395.5 395.5 0.0 395.5

22.0 Transportation of things

22.0 Post assignment freight

22.0 Home Leave Freight

22.0 Retirement Freight

22.0 Transportation/Freight for Office Furniture/Equip.
22.0 Transportation/Freight for Res. Furniture/Equip.

Subtotal OC 22.0

23.2 Rental payments to others

232 Rental Payments to Others - Office Space
23.2 Rental Payments to Others - Warehouse Space
232 Rental Payments to Others - Residences

Subtotal OC 23.2

23.3 Communications, utilities, and miscellaneous charges
233 Office Utilities

233 Residential Utilities

233 Telephone Costs

233 IT Software Leases

23.3 IT Hardware Lease

233 Commercial Time Sharing

233 Postal Fees (Other than APO Mail)

233 Other Mail Service Costs

23.3 Courier Services

Subtotal OC 23.3

Do not enter data on this line

133.0 133.0
13.0 13.0
25.0 25.0

0.0
2.0 2.0
173.0 0.0 173.0

Do not enter data on this line

657.0 657.0
0.0

488.6 488.6
1,145.6 0.0 1,145.6

Do not enter data on this line

70.0 70.0
30.0 30.0
73.5 73.5
0.5 0.5
0.0

0.0

0.5 0.5
0.0

0.5 0.5
175.0 0.0 175.0

Do not enter data on this line

31.5 31.5
12.0 12.0
0.0

2.0 2.0
0.0

45.5 0.0 45.5

Do not enter data on this line

689.9 689.9
0.0

491.5 491.5
1,181.4 0.0 1,181.4

Do not enter data on this line

65.0 65.0
70.0 70.0
100.0 100.0
0.5 0.5
0.0

0.0

0.5 0.5
0.0

0.5 0.5
236.5 0.0 236.5

Do not enter data on this line

199.5 199.5
20.0 20.0
0.0

2.0 2.0
0.0

221.5 0.0 221.5

Do not enter data on this line

724.3 724.3
0.0

516.5 516.5
1,240.8 0.0 1,240.8

Do not enter data on this line

68.3 68.3
73.5 73.5
105.1 105.1
0.6 0.6
0.0

0.0

0.6 0.6
0.0

0.6 0.6
248.7 0.0 248.7

TABLE WESTBANK-GAZAO3R2B_OE.XLS

Do not enter data on this line

199.5 199.5
20.0 20.0
0.0

2.0 2.0
0.0

221.5 0.0 221.5

Do not enter data on this line

724.3 724.3
0.0

516.5 516.5
1,240.8 0.0 1,240.8

Do not enter data on this line

68.3 68.3
73.5 73.5
105.1 105.1
0.6 0.6
0.0

0.0

0.6 0.6
0.0

0.6 0.6
248.7 0.0 248.7




OPERATING EXPENSES

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
ocC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
24.0 Printing and Reproduction 5.0 5.0 6.0 6.0 6.0 6.0 6.0 6.0
Subtotal OC 24.0 5.0 0.0 5.0 6.0 0.0 6.0 6.0 0.0 6.0 6.0 0.0 6.0

25.1
25.1
25.1
25.1

25.2
252
25.2
252
25.2
252
25.2
252
25.2
252
25.2
252
25.2
252
25.2
252

25.3
253
25.3

25.4
25.4
25.4

25.7
25.7
25.7
25.7
25.7

Advisory and assistance services
Studies, Analyses, & Evaluations
Management & Professional Support Services
Engineering & Technical Services

Subtotal OC 25.1

Other services
Office Security Guards
Residential Security Guard Services
Official Residential Expenses
Representation Allowances
Non-Federal Audits
Grievances/Investigations
Insurance and Vehicle Registration Fees
Vehicle Rental
Manpower Contracts
Records Declassification & Other Records Services
Recruiting activities
Penalty Interest Payments
Other Miscellaneous Services
Staff training contracts
IT related contracts

Subtotal OC 25.2

Purchase of goods and services from Government accounts
ICASS
All Other Services from Other Gov't. accounts

Subtotal OC 25.3

Operation and maintenance of facilities
Office building Maintenance
Residential Building Maintenance

Subtotal OC 25.4

Medical Care
Subtotal OC 25.6

Operation/maintenance of equipment & storage of goods
IT and telephone operation and maintenance costs
Storage Services
Office Furniture/Equip. Repair and Maintenance
Vehicle Repair and Maintenance

Do not enter data on this line

0.0
39 39
0.0
39 0.0 39

Do not enter data on this line

52.7 52.7
40.0 40.0
1.4 1.4
1.3 1.3
0.0

0.0

30.0 30.0
0.0

0.0

0.0

0.0

0.8 0.8
26.0 26.0
0.0

0.0

152.2 0.0 152.2

Do not enter data on this line

412.1 412.1
71.1 71.1
483.2 0.0 483.2

Do not enter data on this line

19.0 19.0
5.5 5.5
245 0.0 245
2.0
2.0 0.0 2.0

Do not enter data on this line

33 33
0.0

2.5 2.5
33.0 33.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

57.9 57.9
44.0 44.0
1.0 1.0
1.3 1.3
0.0

0.0

35.0 35.0
0.0

0.0

0.0

0.0

0.8 0.8
50.0 50.0
0.0

0.0

190.0 0.0 190.0

Do not enter data on this line

482.4 482.4
50.5 50.5
532.9 0.0 532.9

Do not enter data on this line

30.0 30.0
15.0 15.0
45.0 0.0 45.0
2.0
2.0 0.0 2.0

Do not enter data on this line

35 35
0.0

35 35
35.0 35.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

63.7 63.7
48.4 48.4
1.0 1.0
1.3 1.3
0.0

0.0

35.0 35.0
0.0

0.0

0.0

0.0

0.8 0.8
50.0 50.0
0.0

0.0

200.2 0.0 200.2

Do not enter data on this line

530.7 530.7
75.5 75.5
606.2 0.0 606.2

Do not enter data on this line

30.0 30.0
15.0 15.0
45.0 0.0 45.0
2.0
2.0 0.0 2.0

Do not enter data on this line

35 35
0.0

3.5 3.5
35.0 35.0

TABLE WESTBANK-GAZAO3R2B_OE.XLS

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

63.7 63.7
48.4 48.4
1.0 1.0
1.3 1.3
0.0

0.0

35.0 35.0
0.0

0.0

0.0

0.0

0.8 0.8
50.0 50.0
0.0

0.0

200.2 0.0 200.2

Do not enter data on this line

530.7 530.7
75.5 75.5
606.2 0.0 606.2

Do not enter data on this line

30.0 30.0
15.0 15.0
45.0 0.0 45.0

2.0 0.0 2.0

Do not enter data on this line

35 35
0.0

3.5 3.5
35.0 35.0




OPERATING EXPENSES

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
ocC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
25.7 Residential Furniture/Equip. Repair and Maintenance 0.0 0.0 0.0 0.0
Subtotal OC 25.7 38.8 0.0 38.8 42.0 0.0 42.0 42.0 0.0 42.0 42.0 0.0 42.0
25.8 Subsistance & spt. of persons (by contract or Gov't.) 0.0 0.0 0.0 0.0
Subtotal OC 25.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
26.0  Supplies and materials 96.5 96.5 167.3 167.3 171.8 171.8 171.8 171.8
Subtotal OC 26.0 96.5 0.0 96.5 167.3 0.0 167.3 171.8 0.0 171.8 171.8 0.0 171.8

31.0 Equipment

31.0 Purchase of Residential Furniture/Equip.
31.0 Purchase of Office Furniture/Equip.

31.0 Purchase of Vehicles

31.0 Armoring of Vehicles

31.0 Purchase of Printing/Graphics Equipment
31.0 IT Hardware purchases

31.0 IT Software purchases

Subtotal OC 31.0

32.0 Lands and structures

Do not enter data on this line
37.0 37.0
0.0
0.0
0.0
0.0
10.0 10.0
0.0

47.0 0.0 47.0

Do not enter data on this line

Do not enter data on this line
0.0
20.0 20.0
0.0
0.0
0.0
10.0 10.0
0.0

30.0 0.0 30.0

Do not enter data on this line

Do not enter data on this line

10.0 10.0
10.0 10.0
0.0
0.0
0.0
10.0 10.0
0.0
30.0 0.0 30.0

Do not enter data on this line

Do not enter data on this line

10.0 10.0
10.0 10.0
0.0
0.0
0.0
10.0 10.0
0.0
30.0 0.0 30.0

Do not enter data on this line

32.0 Purchase of Land & Buildings (& bldg. construction) 0.0 0.0 0.0 0.0
32.0 Purchase of fixed equipment for buildings 0.0 0.0 0.0 0.0
32.0 Purchase of fixed security equipment for buildings 0.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Office 95.0 95.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Residential 0.0 0.0 0.0 0.0

Subtotal OC 32.0 95.0 0.0 95.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
42.0 Claims and indemnities 400.0 400.0 0.0 0.0 0.0

Subtotal OC 42.0 400.0 0.0 400.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL BUDGET 5,498.2 0.0 5,498.2 5,365.5 0.0 53655 5,896.1 0.0  5896.1 5,896.1 0.0  5.896.1

Additional Mandatory Information
Dollars Used for Local Currency Purchases 1,901.9 2,162.0 2,309.5
Exchange Rate Used in Computations 4.1 4.2 4.2
*  If data is shown on either of these lines, you MUST submit the form showing deposits to and withdrawals from the FSN Voluntary Separation Fund.
On that form, OE funded deposits must equal: 277.2 291.0 305.6

TABLE WESTBANK-GAZAO3R2B_OE.XLS




Organization: West Bank & Gaza
294.0
Foreign National Voluntary Separation Account
FY 2001 FY 2002 FY 2003
Action OE Program Total OE Program Total OE Program Total
Deposits 277.2 234.0 511.2 291.0 245.7 536.7 305.6 258.0 563.6
Withdrawals 50.0 75.0 125.0 50.0 75.0 125.0 50.0 75.0 125.0
Local Currency Trust Funds - Regular
FY 2001 FY 2002 FY 2003 FY 2003
Estimate Target Target Request
Balance Start of Year 0.0 0.0 0.0 0.0
Obligations 0.0 0.0 0.0 0.0
Deposits 0.0 0.0 0.0 0.0
Balance End of Year 0.0 0.0 0.0 0.0
Exchange Rate 4.1 4.2 4.2
Local Currency Trust Funds - Real Property
FY 2001 FY 2002 FY 2003 FY 2003
Estimate Target Target Request
Balance Start of Year 0.0 0.0 0.0 0.0
Obligations 0.0 0.0 0.0 0.0
Deposits 0.0 0.0 0.0 0.0
Balance End of Year 0.0 0.0 0.0 0.0
Exchange Rate 4.1 4.2 4.2

TABLE WESTBANK-GAZAO3R2B_TFFSN.XLS




Cost of Controller Operations

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
11.1 Personnel compensation, full-time permanent Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.1 Base Pay & pymt. for annual leave balances - FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.3  Personnel comp. - other than full-time permanent Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.3 Base Pay & pymt. for annual leave balances - FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.5 Other personnel compensation Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.5 USDH 0.0 0.0 0.0 0.0
11.5 FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.8 Special personal services payments Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.8 USPSC Salaries 28.9 28.9 30.4 30.4 0.0 0.0
11.8 FN PSC Salaries 203.0 203.0 219.3 219.3 230.2 230.2 230.2 230.2
11.8 IPA/Details-In/PASAs/RSSAs Salaries 0.0 0.0 0.0 0.0
Subtotal OC 11.8 2319 0.0 2319 249.7 0.0 249.7 230.2 0.0 230.2 230.2 0.0 230.2

12.1 Personnel benefits

12.1
12.1
12.1
12.1
12.1
12.1
12.1
12.1 *
12.1
12.1
12.1
121 *
12.1
12.1

USDH benefits
Educational Allowances
Cost of Living Allowances
Home Service Transfer Allowances
Quarters Allowances
Other Misc. USDH Benefits
FNDH Benefits
Payments to FSN Voluntary Separation Fund - FNDH
Other FNDH Benefits
US PSC Benefits
FN PSC Benefits
Payments to FSN Voluntary Separation Fund - FN PSC
Other FN PSC Benefits
IPA/Detail-In/PASA/RSSA Benefits

Subtotal OC 12.1

13.0 Benefits for former personnel

13.0
13.0
13.0

FNDH
Severance Payments for FNDH
Other Benefits for Former Personnel - FNDH

Do not enter data on this line
Do not enter data on this line

17.3 17.3
19.2 19.2
0.0
0.0
0.0

Do not enter data on this line
0.0
0.0
2.7 2.7

Do not enter data on this line
48.7 48.7
28.2 28.2
0.0
116.1 0.0 116.1

Do not enter data on this line

Do not enter data on this line
0.0
0.0

Do not enter data on this line
Do not enter data on this line

36.1 36.1
20.5 20.5
0.0

0.0

0.0

Do not enter data on this line
0.0

0.0

2.8 2.8
Do not enter data on this line
52.6 52.6
30.4 30.4
0.0

142.4 0.0 142.4

Do not enter data on this line
Do not enter data on this line
0.0
0.0

Do not enter data on this line
Do not enter data on this line

19.9 19.9
21.3 21.3
0.0
0.0
0.0

Do not enter data on this line
0.0
0.0
0.0

Do not enter data on this line
55.2 55.2
32.0 32.0
0.0
128.4 0.0 128.4

Do not enter data on this line
Do not enter data on this line
0.0
0.0

Do not enter data on this line
Do not enter data on this line

19.9 19.9
21.3 21.3
0.0

0.0

0.0

Do not enter data on this line
0.0

0.0

0.0

Do not enter data on this line
552 552
32.0 32.0
0.0

128.4 0.0 128.4

Do not enter data on this line
Do not enter data on this line
0.0
0.0
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Cost of Controller Operations

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
13.0 FN PSCs Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
13.0 Severance Payments for FN PSCs 0.0 0.0 0.0 0.0
13.0 Other Benefits for Former Personnel - FN PSCs 0.0 0.0 0.0 0.0
Subtotal OC 13.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
21.0 Travel and transportation of persons Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Training Travel 7.5 7.5 7.5 7.5 7.5 7.5 7.5 7.5
21.0 Mandatory/Statutory Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Post Assignment Travel - to field 0.0 0.0 0.0 0.0
21.0 Assignment to Washington Travel 0.0 0.0 0.0 0.0
21.0 Home Leave Travel 6.0 6.0 8.8 8.8 7.3 7.3 7.3 7.3
21.0 R & R Travel 8.0 8.0 5.4 5.4 8.0 8.0 8.0 8.0
21.0 Education Travel 0.0 0.0 0.0 0.0
21.0 Evacuation Travel 0.0 0.0 0.0 0.0
21.0 Retirement Travel 0.0 0.0 0.0 0.0
21.0 Pre-Employment Invitational Travel 0.0 0.0 0.0 0.0
21.0 Other Mandatory/Statutory Travel 0.0 0.0 0.0 0.0
21.0 Operational Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Site Visits - Headquarters Personnel 4.5 4.5 0.0 0.0 0.0
21.0 Site Visits - Mission Personnel 0.0 0.0 0.0 0.0
21.0 Conferences/Seminars/Meetings/Retreats 6.0 6.0 5.0 5.0 5.0 5.0 5.0 5.0
21.0 Assessment Travel 0.0 0.0 0.0 0.0
21.0 Impact Evaluation Travel 0.0 0.0 0.0 0.0
21.0 Disaster Travel (to respond to specific disasters) 0.0 0.0 0.0 0.0
21.0 Recruitment Travel 0.0 0.0 0.0 0.0
21.0 Other Operational Travel 0.0 0.0 0.0 0.0
Subtotal OC 21.0 32.0 0.0 32.0 26.7 0.0 26.7 27.8 0.0 27.8 27.8 0.0 27.8
22.0 Transportation of things Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
22.0 Post assignment freight 0.0 0.0 0.0 0.0
22.0 Home Leave Freight 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
22.0 Retirement Freight 0.0 0.0 0.0 0.0
22.0 Transportation/Freight for Office Furniture/Equip. 0.0 0.0 0.0 0.0
22.0 Transportation/Freight for Res. Furniture/Equip. 0.0 0.0 0.0 0.0
Subtotal OC 22.0 1.0 0.0 1.0 1.0 0.0 1.0 1.0 0.0 1.0 1.0 0.0 1.0
23.2 Rental payments to others Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
232 Rental Payments to Others - Office Space 85.4 85.4 110.4 110.4 115.9 115.9 1159 1159
232 Rental Payments to Others - Warehouse Space 0.0 0.0 0.0 0.0
232 Rental Payments to Others - Residences 0.0 0.0 0.0 0.0
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Cost of Controller Operations

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
(0] Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
Subtotal OC 23.2 85.4 0.0 85.4 110.4 0.0 110.4 115.9 0.0 115.9 115.9 0.0 115.9

23.3 Communications, utilities, and miscellaneous charges
23.3 Office Utilities

23.3 Residential Utilities

233 Telephone Costs

23.3 IT Software Leases

23.3 IT Hardware Lease

233 Commercial Time Sharing

233 Postal Fees (Other than APO Mail)

23.3 Other Mail Service Costs

23.3 Courier Services

Subtotal OC 23.3

24.0 Printing and Reproduction
Subtotal OC 24.0

25.1 Advisory and assistance services

25.1 Studies, Analyses, & Evaluations

25.1 Management & Professional Support Services
25.1 Engineering & Technical Services

Subtotal OC 25.1

25.2  Other services

252 Office Security Guards

252 Residential Security Guard Services
25.2 Official Residential Expenses

25.2 Representation Allowances

25.2 Non-Federal Audits

25.2 Grievances/Investigations

25.2 Insurance and Vehicle Registration Fees

25.2 Vehicle Rental

25.2 Manpower Contracts

252 Records Declassification & Other Records Services
25.2 Recruiting activities

25.2 Penalty Interest Payments

25.2 Other Miscellaneous Services

25.2 Staff training contracts

25.2 IT related contracts

Subtotal OC 25.2

Do not enter data on this line

9.1 9.1
1.7 1.7
9.5 9.5
0.0

0.0

0.0

0.1 0.1
0.0

0.1 0.1
20.5 0.0 20.5
0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line
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2.2 2.2

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

9.0 0.0 9.0

Do not enter data on this line

10.4 10.4
3.9 3.9
153 153
0.0

0.0

0.0

0.1 0.1
0.0

0.1 0.1
29.8 0.0 29.8
0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line
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2.2 2.2

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

9.7 0.0 9.7

Do not enter data on this line

10.9 10.9
4.1 4.1
16.0 16.0
0.0

0.0

0.0

0.1 0.1
0.0

0.1 0.1
31.2 0.0 31.2
0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line
8.3 8.3
2.4 2.4

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

10.7 0.0 10.7

Do not enter data on this line

10.9 10.9
4.1 4.1
16.0 16.0
0.0

0.0

0.0

0.1 0.1
0.0

0.1 0.1
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0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
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0.0 0.0 0.0
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24 24

0.0
0.0
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0.0
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0.0
0.0
0.0
0.0
0.0
0.0
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Cost of Controller Operations

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
25.3 Purchase of goods and services from Government accounts Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
253 ICASS 57.0 57.0 77.2 77.2 84.9 84.9 84.9 84.9
253 All Other Services from Other Gov't. accounts 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Subtotal OC 25.3 62.0 0.0 62.0 82.2 0.0 82.2 89.9 0.0 89.9 89.9 0.0 89.9
25.4  Operation and maintenance of facilities Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
25.4 Office building Maintenance 2.5 2.5 4.8 4.8 4.8 4.8 4.8 4.8
25.4 Residential Building Maintenance 0.3 0.3 0.8 0.8 0.8 0.8 0.8 0.8
Subtotal OC 25.4 2.8 0.0 2.8 5.6 0.0 5.6 5.6 0.0 5.6 5.6 0.0 5.6
25.6 Medical Care
Subtotal OC 25.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
25.7 Operation/maintenance of equipment & storage of goods Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
25.7 IT and telephone operation and maintenance costs 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
25.7 Storage Services 0.0 0.0 0.0 0.0
25.7 Office Furniture/Equip. Repair and Maintenance 0.3 0.3 0.6 0.6 0.6 0.6 0.6 0.6
25.7 Vehicle Repair and Maintenance 0.0 0.0 0.0 0.0
25.7 Residential Furniture/Equip. Repair and Maintenance 0.0 0.0 0.0 0.0
Subtotal OC 25.7 0.6 0.0 0.6 0.9 0.0 0.9 0.9 0.0 0.9 0.9 0.0 0.9
25.8 Subsistance & spt. of persons (by contract or Gov't.) 0.0 0.0 0.0 0.0
Subtotal OC 25.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
26.0 Supplies and materials 59 59 12.9 12.9 13.1 13.1 13.1 13.1
Subtotal OC 26.0 59 0.0 59 12.9 0.0 12.9 13.1 0.0 13.1 13.1 0.0 13.1
31.0 Equipment Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
31.0 Purchase of Residential Furniture/Equip. 0.0 0.0 0.0 0.0
31.0 Purchase of Office Furniture/Equip. 0.0 0.0 0.0 0.0
31.0 Purchase of Vehicles 0.0 0.0 0.0 0.0
31.0 Armoring of Vehicles 0.0 0.0 0.0 0.0
31.0 Purchase of Printing/Graphics Equipment 0.0 0.0 0.0 0.0
31.0 IT Hardware purchases 0.0 0.0 0.0 0.0
31.0 IT Software purchases 0.0 0.0 0.0 0.0
Subtotal OC 31.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

32.0 Lands and structures

Do not enter data on this line

Do not enter data on this line

Do not enter data on this line

Do not enter data on this line
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Cost of Controller Operations

Org. Title: West Bank & Gaza
Org. No: 294.0 FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
32.0 Purchase of Land & Buildings (& bldg. construction) 0.0 0.0 0.0 0.0
32.0 Purchase of fixed equipment for buildings 0.0 0.0 0.0 0.0
32.0 Purchase of fixed security equipment for buildings 0.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Office 0.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Residential 0.0 0.0 0.0 0.0
Subtotal OC 32.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
42.0 Claims and indemnities 0.0 0.0 0.0 0.0
Subtotal OC 42.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL BUDGET 567.2 0.0 567.2 671.3 0.0 671.3 654.7 0.0 654.7 654.7 0.0 654.7
Additional Mandatory Information
Dollars Used for Local Currency Purchases 268.3 305.2 320.0
Exchange Rate Used in Computations 4.1 4.2 4.2
*  If data is shown on either of these lines, you MUST submit the form showing deposits to and withdrawals from the FSN Voluntary Separation Fund.
On that form, OE funded deposits must equal: 48.7 52.6 55.2

TABLE WESTBANK-GAZAR2B_CO.XLS




Accessing Global Bureau Services Through Field Support and Buy-Ins

Funding (5000)
Objective Field Support and Buy-Ins: FY 2002 FY 2003
Name Activity Title & Number Priority * Duration Obligated by: Obligated by:
Gperaiing Unit Giobai Bursau Gparating Unit Giobal Bureau
SO 1: Expanded Private Sector Opportunities SEGIR Financial IQC: Capital Markets Dev. Initiative. PCE-1-802-99-00010-00 high 3 years 2,000 1,000
SEGIR Financial IQC: Microcredit Industry Development.  PCE-I1-802-99-0007-00 high 3 years 1,600 0
Wilbur Smith: construction management for Tulkarm Industrial Estate. LAG-1-806-97-00013-00 high 1year 240 0
|Wilbur Smith: construction management for GIE warehouse ~ LAG-I-00-99-0013-00 high 1year 160 0
\Wilbur Smith 100% design of local industrial parks ~ LAG-I-809-97-00013-00 high 1year 400 0
SEGIR Financial IQC: Financial Sector Assessment PCE-I-00-99-(tbd) high 1year 300 0
Centers for Disease Control Methoglobenia Study (Blue Baby) high 2 months 94
S0 2: Greater Access to and more effective use
of scarce water resources
FORWARD Provision of a hydrologist (DAI) high 2 years 130
SO 3: More responsive and accountable Elections and Political Process Strengthening, CEPPS high 6 months 1,000 0
govemance
Political Leadership Training medium 2 years 0 0
Local Governance IQC (Initiated in FY 2000) ~ AEP-1-800-96-00009-00 high 2 years 0 0
I Wilbur Smith: courhouse assessment high 2 years 0 0
IALO University Linkages high 2 years 0 0
S0 5: Selected development needs addressed
Short-term training high 1 year 0 0 0
Follow-on short-term training high 3 years 3,000 0 1,000
Family Planning and Logistics Management John Snow, Inc. medium-high 2 years 0 100
S0 7: Healthier Palestinan Famiies
Program for Voluntary Surgical Contraception and Related Services AVSC International 936-5992 02 medium 2 years 0 0
Quality Assurance Il Center for Human Services 936-5992.02 medium 1year 0 100
Center for Disease Control and Prevention/Infotech 936-5994.08 medium 1year 0 0
Monitoring, Evaluation, and Design/Assessment Support (MEDS) 936-3096.03 medium 2 years 0 0
Central Contraceptive Procurement 936-3057 medium 2 years 400 400
POPTECK 936-3024 medium 1year 0 100
Rational HRN-C- 5- 4 medium 2 years 0 100
S0 8: Improved Community Services Field Support Buy-in to do mid-term evaluation of Community Services Program medium 2 months 100 0
GRAND TOTAL.. 8,924 500 2,000 800

* For Priorities use high, medium-high, medium, medium-low, low

rswir401/fldsup00.xis - 11/30/99




USAID Costs as ICASS Service Provider

Org. Title:
Org. No: FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
11.1 Personnel compensation, full-time permanent Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.1 Base Pay & pymt. for annual leave balances - FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.3  Personnel comp. - other than full-time permanent Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.3 Base Pay & pymt. for annual leave balances - FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.5 Other personnel compensation Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.5 USDH 0.0 0.0 0.0 0.0
11.5 FNDH 0.0 0.0 0.0 0.0
Subtotal OC 11.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
11.8 Special personal services payments Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
11.8 USPSC Salaries 0.0 0.0 0.0 0.0
11.8 FN PSC Salaries 0.0 0.0 0.0 0.0
11.8 IPA/Details-In/PASAs/RSSAs Salaries 0.0 0.0 0.0 0.0
Subtotal OC 11.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
12.1 Personnel benefits Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
12.1 USDH benefits Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
12.1 Educational Allowances 0.0 0.0 0.0 0.0
12.1 Cost of Living Allowances 0.0 0.0 0.0 0.0
12.1 Home Service Transfer Allowances 0.0 0.0 0.0 0.0
12.1 Quarters Allowances 0.0 0.0 0.0 0.0
12.1 Other Misc. USDH Benefits 0.0 0.0 0.0 0.0
12.1 FNDH Benefits Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
12.1 Payments to FSN Voluntary Separation Fund - FNDH 0.0 0.0 0.0 0.0
12.1 Other FNDH Benefits 0.0 0.0 0.0 0.0
12.1 US PSC Benefits 0.0 0.0 0.0 0.0
12.1 FN PSC Benefits Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
12.1 Payments to FSN Voluntary Separation Fund - FN PSC 0.0 0.0 0.0 0.0
12.1 Other FN PSC Benefits 0.0 0.0 0.0 0.0
12.1 IPA/Detail-In/PASA/RSSA Benefits 0.0 0.0 0.0 0.0
Subtotal OC 12.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
13.0 Benefits for former personnel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
13.0 FNDH Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
13.0 Severance Payments for FNDH 0.0 0.0 0.0 0.0
13.0 Other Benefits for Former Personnel - FNDH 0.0 0.0 0.0 0.0
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USAID Costs as ICASS Service Provider

Org. Title:
Org. No: FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
13.0 FN PSCs Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
13.0 Severance Payments for FN PSCs 0.0 0.0 0.0 0.0
13.0 Other Benefits for Former Personnel - FN PSCs 0.0 0.0 0.0 0.0
Subtotal OC 13.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
21.0 Travel and transportation of persons Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Training Travel 0.0 0.0 0.0 0.0
21.0 Mandatory/Statutory Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Post Assignment Travel - to field 0.0 0.0 0.0 0.0
21.0 Assignment to Washington Travel 0.0 0.0 0.0 0.0
21.0 Home Leave Travel 0.0 0.0 0.0 0.0
21.0 R & R Travel 0.0 0.0 0.0 0.0
21.0 Education Travel 0.0 0.0 0.0 0.0
21.0 Evacuation Travel 0.0 0.0 0.0 0.0
21.0 Retirement Travel 0.0 0.0 0.0 0.0
21.0 Pre-Employment Invitational Travel 0.0 0.0 0.0 0.0
21.0 Other Mandatory/Statutory Travel 0.0 0.0 0.0 0.0
21.0 Operational Travel Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
21.0 Site Visits - Headquarters Personnel 0.0 0.0 0.0 0.0
21.0 Site Visits - Mission Personnel 0.0 0.0 0.0 0.0
21.0 Conferences/Seminars/Meetings/Retreats 0.0 0.0 0.0 0.0
21.0 Assessment Travel 0.0 0.0 0.0 0.0
21.0 Impact Evaluation Travel 0.0 0.0 0.0 0.0
21.0 Disaster Travel (to respond to specific disasters) 0.0 0.0 0.0 0.0
21.0 Recruitment Travel 0.0 0.0 0.0 0.0
21.0 Other Operational Travel 0.0 0.0 0.0 0.0
Subtotal OC 21.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
22.0 Transportation of things Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
22.0 Post assignment freight 0.0 0.0 0.0 0.0
22.0 Home Leave Freight 0.0 0.0 0.0 0.0
22.0 Retirement Freight 0.0 0.0 0.0 0.0
22.0 Transportation/Freight for Office Furniture/Equip. 0.0 0.0 0.0 0.0
22.0 Transportation/Freight for Res. Furniture/Equip. 0.0 0.0 0.0 0.0
Subtotal OC 22.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
23.2 Rental payments to others Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line
232 Rental Payments to Others - Office Space 0.0 0.0 0.0 0.0
232 Rental Payments to Others - Warehouse Space 0.0 0.0 0.0 0.0
232 Rental Payments to Others - Residences 0.0 0.0 0.0 0.0
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USAID Costs as ICASS Service Provider

Org. Title:
Org. No: FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
oC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
Subtotal OC 23.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

23.3 Communications, utilities, and miscellaneous charges
23.3 Office Utilities

23.3 Residential Utilities

233 Telephone Costs

23.3 IT Software Leases

23.3 IT Hardware Lease

233 Commercial Time Sharing

233 Postal Fees (Other than APO Mail)

23.3 Other Mail Service Costs

23.3 Courier Services

Subtotal OC 23.3

24.0 Printing and Reproduction
Subtotal OC 24.0

25.1 Advisory and assistance services

25.1 Studies, Analyses, & Evaluations

25.1 Management & Professional Support Services
25.1 Engineering & Technical Services

Subtotal OC 25.1

25.2  Other services

252 Office Security Guards

252 Residential Security Guard Services
25.2 Official Residential Expenses

25.2 Representation Allowances

25.2 Non-Federal Audits

25.2 Grievances/Investigations

25.2 Insurance and Vehicle Registration Fees

25.2 Vehicle Rental

25.2 Manpower Contracts

252 Records Declassification & Other Records Services
25.2 Recruiting activities

25.2 Penalty Interest Payments

25.2 Other Miscellaneous Services

25.2 Staff training contracts

25.2 IT related contracts

Subtotal OC 25.2
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Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

TABLE WESTBANK-GAZAO3R2B_ICASS.XLS




USAID Costs as ICASS Service Provider

Org. Title:

Org. No: FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
25.3 Purchase of goods and services from Government accounts Do not enter data on this line Do not enter data on this line Do not enter data on this line Do not enter data on this line

253 ICASS

253 All Other Services from Other Gov't. accounts
Subtotal OC 25.3

25.4  Operation and maintenance of facilities

25.4 Office building Maintenance

25.4 Residential Building Maintenance
Subtotal OC 25.4

25.6 Medical Care
Subtotal OC 25.6

25.7 Operation/maintenance of equipment & storage of goods

25.7 IT and telephone operation and maintenance costs

25.7 Storage Services

25.7 Office Furniture/Equip. Repair and Maintenance

25.7 Vehicle Repair and Maintenance

25.7 Residential Furniture/Equip. Repair and Maintenance
Subtotal OC 25.7

25.8 Subsistance & spt. of persons (by contract or Gov't.)
Subtotal OC 25.8

26.0 Supplies and materials
Subtotal OC 26.0

31.0 Equipment

31.0 Purchase of Residential Furniture/Equip.

31.0 Purchase of Office Furniture/Equip.

31.0 Purchase of Vehicles

31.0 Armoring of Vehicles

31.0 Purchase of Printing/Graphics Equipment

31.0 IT Hardware purchases

31.0 IT Software purchases

Subtotal OC 31.0

32.0 Lands and structures

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0
0.0 0.0 0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

0.0
0.0 0.0 0.0

0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0
0.0 0.0 0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

0.0
0.0 0.0 0.0

0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0
0.0 0.0 0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

0.0
0.0 0.0 0.0

0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

0.0
0.0
0.0 0.0 0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

0.0
0.0 0.0 0.0

0.0
0.0 0.0 0.0

Do not enter data on this line
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0 0.0 0.0

Do not enter data on this line

TABLE WESTBANK-GAZAO3R2B_ICASS.XLS




USAID Costs as ICASS Service Provider

Org. Title:
Org. No: FY 2001 Estimate FY 2002 Target FY 2003 Target FY 2003 Request
OoC Dollars TF Total Dollars TF Total Dollars TF Total Dollars TF Total
32.0 Purchase of Land & Buildings (& bldg. construction) 0.0 0.0 0.0 0.0
32.0 Purchase of fixed equipment for buildings 0.0 0.0 0.0 0.0
32.0 Purchase of fixed security equipment for buildings 0.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Office 0.0 0.0 0.0 0.0
32.0 Building Renovations/Alterations - Residential 0.0 0.0 0.0 0.0
Subtotal OC 32.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
42.0 Claims and indemnities 0.0 0.0 0.0 0.0
Subtotal OC 42.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TOTAL MISSION FUNDED BUDGET 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Centrally funded costs
USDH Salaries/Benefits
Other Centrally Fund Costs (specify)

Total Centrally Funded Costs
Total ICASS Service Provider Budget

TABLE WESTBANK-GAZAO3R2B_ICASS.XLS




Annex: Environmental Impact

1. New Activities

The Mission wishes to raise the following points with respect to mitigation measures,
monitoring provisions or other implementation requirements pursuant to 22 CFR 216:

1. The Mission has developed a comprehensive environmental review process involving a
training program and site visits by five FSN engineers, in response to the growing need
to support and monitor NGO programs. This process is likely to evolve.

2. Tracking systems for environmental reviews are being improved by consolidating
records of environmental threshold decisions and standardizing the Mission’s record-of-
decision format.

3. All programs appear to be in compliance with 22 CFR 216 and resulting assessments,
except that the water quality monitoring program in the Jenin Villages required for
Water Resources Program-Phase I, was not fully implemented. The SO 2 team will
correct this oversight through a biophysical study if a sampling regime can be designed
that will resolve contamination issues raised in the original Environmental Assessment.

To bring the Mission into compliance with the Country Analysis requirements of P.L.
87-195, Sections 118 and 119, the Mission Environment Officer will prepare a summary
statement of actions necessary to conserve biological diversity and the extent to which
proposed activities address these needs. Opportunities to undertake a more comprehensive
analysis will be considered under more promising circumstances.

2. Environmental Compliance

Environmental threshold decisions recommending categorical exclusions are anticipated for
several programs in Democracy and Governance, Health, and Private Enterprise. No Initial
Environmental Evaluations are anticipated in the next year. The activities listed below are
expected to require Environmental Assessments (EAs) in the next year. Newly planned
wastewater treatment and desalinization facilities are unlikely to reach the EA stage this
year, but may begin scoping and other preparatory activities.

Gaza north-south water carrier;

Gaza wastewater reuse;

Gaza stormwater recharge;

Gaza nitrate removal;

Hebron wastewater treatment plant and reuse;
Village Water and Sanitation program.

West Bank wastewater treatment plants

Nk W=

84



FYO00 Climate Change Reporting Guidance - Data Tables

Please fill in the YELLOW cells to complete the table.

Table 1.0 - Background Information

Country, Region, Office, or Program Reporting: (Type in the
exact spelling of the appropriate entry from table below)

Telephone number

Name of person(s) & IR Teams completing tables:

Name #1:

SO Team Name and number]

Name #2

SO Team Name and number2

Name #3

SO Team Name and number3

Contact

Address (1)

Address (2)]

Street:|

City, Address Codes

Telephone number:

Fax number:

Email address

Other relevant information|

Country / Region / Office / Program Reference Table

AFR/SD — CARPE G/ENV/UP Mozambique
AFR/SD - FEWS G/ENV/ENR Nepal
Albania G/ENV/GCC Nicaragua
Armenia G/ENV/UP NIS Regional
Bangladesh Georgia Panama
Bolivia Guatemala Paraguay
Brazil Guinea Peru
Bulgaria Honduras Philippines
CEE Regional India Poland
Central America (G-CAP) Indonesia RCSA
Central Asia Republics LAC/RSD Romania
East Asia Environmental Initiative Lithuania Russia
Ecuador Macedonia South Africa
EGAD Madagascar South Asia Regional Initiative
Egypt Malawi Uganda
G/ENV/EET Mali Ukraine
G/ENV/ENR Mexico US-AEP
G/ENV/GCC Moldova




Please fill in the YELLOW cells to complete the table.

TABLE 1.1

Result 1: Increased Participation in the UNFCCC

Indicator 1: Policy Development Supporting the Framework Convention on Climate Change

PLEASE SEE DEFINITIONS BELOW

Policy Measure

STEP 1: Policy
Preparation and
Presentation

STEP 2: Policy
Adoption

STEP 3: Imple-
mentation and
Enforcement

List Activities Contributing to Each Policy Category|

SO Number for
Activity

CN/TN Number
for Activity

Ex: Integration of climate change into national strategic, energy, and sustainable

development strategies

Gov't-established interagency group has completed all
necessary analysis and preparation to develop NEAP.
The government has also signed Annex b of the FCCC.

32

CN-23-222

Integration of climate change into national strategic, energy, and sustainable

development strategies

Emissions inventory

Mitigation analysis

Vulnerability and adaptation analysis

National Climate Change Action Plan

Procedures for receiving, evaluating, and approving Activities Implemented Jointly (ALJ)

proposals

Procedures for monitoring and verifying greenhouse gas emissions

Growth baselines for pegging greenh gas emissions to

ic growth

s

ducti tabl

Legally bi

r targets and ti

Other (describe)

Other

Other

Other

Other

Sub-total (number of policy steps achieved):|

0

0

TOTAL (number of policy steps achieved);




Definitions: Policy Steps Achieved

Policy Measure

“Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined
course of action. Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or
decree; guidance issued by an agency, ministry, or sub-national body; a land use plan; a National Environmental Action Plan; a
Climate Change Action Plan; or a National Communication to the IPCC. The term “policy measures™ does not include technical
documentation, such as technical reports or land use maps, nor site-specific activities reported under Indicators 1 and 2 (e.g., legal
demarcation of individual site or granting of community access to single location).

Policy Preparation and Presentation (Step 1))

Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil
society, and introduced for debate in appropriate legislative, regulatory, or governmental body.

Policy Adoption (Step 2)

Policy intervention is approved and adopted by the appropriate administrative agency or legislative body. Can take the form of thd
voting on a law; the issuance of a decree, etc.

Policy Implementation and Enforcement (Step 3)

Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions create
or strengthened, or legislation implemented through the appropriate government agency.

Definitions:

Types of Activities

Adaptation

Adjustments in practices, processes or structures of systems to projected or actual changes of climate (may be spontaneous or
planned).

Emissions inventory]

Detailed listing of GHG sources and sinks.

Growth Baselines|

An approach that would link countries’ emissions targets to improvements in energy efficiency.

Joint Implementation (JI)

The process by which industrialized countries can meet a portion of their emissions reduction obligations by receiving credits for
investing in GHG reductions in developing countries.

Mitigation

An action that prevents or slows the increase of greenhouse gases (GHGs) by reducing emissions from sources and sinks.

National Climate Change Action Plan

Plans that delineate specific mitigation and adaptation measures that countries will implement and integrate into their ongoing
programs. These plans form the basis for the national communications that countries submit to the UNFCCC Secretariat.




Please fill in the YELLOW cells to complete the table.

TABLE 1.2

Result 1: Increased Participation in the UNFCCC

Indicator 2: Increased capacity to meet requirements of the UNFCCC

Types of Support Provided (Enter the number of
Training/TA activities for each category)

Categories

Training

Technical Assistance

List the Activities that Contribute to Each Capacity
Building Category

SO Number for Activity

CN/TN Number
for Activity

Ex: Support for joint
implementation activities

Provided training and assistance in the economic and financial
evaluation of energy efficient projects for consideration in JI
activities.

2.4

CN-23-222

Monitoring and verifying GHG
emissions

Growth baselines for pegging GHG
emissions to economic growth

Development of emissions reduction
targets and timetables

Support for joint implementation
activities

Support for Vulnerability and
Adaptaion Activities

Other (describe)

Other

Other

Other

Other

Total number of points for]
Training/Technical Assistance




Please fill in the YELLOW cells to complete the table.

TABLE 2.1

Result 2: Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 1: Area where USAID has initiated interventions to maintain or increase carbon stocks or reduce their rate of loss

Indicator 2: Area where USAID has achieved on-the-ground impacts to preserve, increase, or reduce the rate of loss of carbon stocks

PLEASE SEE DEFINITIONS BELOW

Location Indicator 1 R s
Area where USAID has conserved carbon (hectares)
Indicator 2a Indicator 2b
LD G Pedominant
oo Rc-gmn, q P.nf‘flpal USAID has Predor.mnanl Natural eco- Managed Land Additional information you | SO Number for N o q . "
USAID Activity Name |Country Province, or Site Activities (see initiated Vegetation type Managed lands ' o Number for Justification for Including Site
- systems Type (Codes may have (see codes below) Activity -
State codes below) activities (Codes below) Activity
Below)
(hectares)
. . Tapajos 1 595,000 A 595,000 L2,3°5 Site of Tapajos project was included on the basis of

Tapajos National Forest Brazil Para National 1 CN-23-222 demonstrated progress in forest conservation and resultin;
Project P 2 5,000) A 3 400) L S

carbon sequestration benefits.




Total area (hectares):|

Total area;|

Total area:|

Note: If you need to list more than 45 individual entries in this table, please create a
second copy of this speadsheet, following the instructions at bottom.




CUTTS TOT AT O ST

and Forestry Sector

Predominant Vegetation Type:

Predominant Managed Land Type:

Codes for Additional Information:

Conservation of natural
ecosystems (may include
protected area management,

Tropical

Tropical grassland

Agricultural systems: Less than 15%

Maps

harvested)

N 1
extraction of non-timber evergreen forest and pasture of the area under trees
products, etc. but not timber
harvesting.)
forest
for timber using reduced- . ‘Temperate
. e . Tropical seasonal P Agroforestry systems: Greater than
2|impact harvesting (non-timber . 1| grassland and <o, 2|
. forest 15% of the area under trees
forest products may also be pasture

Geo-referenced site coordinates

Afforestation/reforestation/plan
tation forests

Temperate
evergreen forest

Tundra and alpine
meadow

Plantation Forests: At least 80% of
the area under planted trees

Biomass inventory

forest / woodland

4|Agroforestry Ten.lperate K|Desert scrub 4|Protected areas
deciduous forest
agriculture E|Boreal forest L{Swamp and marsh
Te te
emperate M|Coastal mangrove
woodland
Tropical open N|Wetlands

4

5

Rainfall data

Soil type data




Definitions: Natural Ecosystems

Natural Ecosystems}

Any areas that have not experienced serious degradation or exploitation of biomass, and without significant harvest of biomass. This includes
protected areas, areas used for the extraction of non-timber forest products, and community-managed forests with minimal timber extraction.
Areas where non-timber forest products are harvested can be counted in this category but not those that are managed for timber. The latter are
included in 2b below. The distinction is important as different approaches are employed in estimating carbon for “natural areas™ (2a) and
“managed areas” (2b). Natural areas include: (1) protected areas; (2) areas where non-timber forest products are extracted if significant biomass is
not removed (often managed as community-based forest management areas); and (3) any other areas which exclude larger-scale biomass harvest
from a management regime including many areas managed by communities and/or indigenous groups.

Definitions: Managed Lands Categories

Sustainable Forest Management for Timber,)
using Reduced Impact Harvesting (RTH

A timber activity will be idered to have a positive impact on carbon (relative to conventional methods) if it employs RIH
practices and/or other key criteria. RIH is a package of practices proven to minimize environmental damage and carbon emissions during the

logging of natural tropical forest. To be included, an activity must include most of the following practices:

- tree inventorying, marking and mapping;

- careful planning and marking of skidder trails;
- vine cutting prior to harvest, where appropriate;
- directional felling of trees;

- appropriate skidding techni that employ
- proper road and log deck construction;

- a trained work force and implementation of proper safety practices;
- fire mitigation techniques (fire breaks);

- existence of a long-term management plan.

g and best ilabl i (rubber tired ski i traction) to minis soil

[Report on the area where government, industry or community organizations are carrying out forest management for commercial timber using the

h above, or forest areas that have been “certified” as sound by a party. Only the
area where sound planning and harvesting is being currently practiced should be included (not the whole concession or forest).

Agroforestry)|

Agroforestry covers a wide variety of land-use systems combining tree, crop and/or animals on the same land. Two characteristics distinguish
agroforestry from other land uses: 1) it involves the deliberate growing of woody perennial on the same unit of land as agricultural crops and/or
animals either spatially or sequentially, and 2) there is significant interaction between woody and non-woody components, either ecological or
leconomical. To be counted, at least 15 percent of the system must be trees or woody perennials grown for a specific function (shade, fuel, fodder,
windbreak). -- Include the area of land under an agroforestry system in which a positive carbon benefit is apparent (i.e., through the increase in
biomass, litter or soil organic matter). Do not include agroforestry systems being established on forestlands that were deforested since 1990.

Reforestation/ Afforestation|

The act of planting trees on deforested or degraded land previously under forest (reforestation) or on land that has not previously been under forest
according to historical records (afforestation). This would include reforestation on slopes for watershed protection; mangrove reforestation or
reforestation to protect coastal areas; commercial plantations and community tree planting on a significant scale, and/or the introduction of trees in
non-forested areas for ecological or economic purposes. -- Include the area under reforestation or afforestation (i.e., plantation forests and/or
community woodlots). Do not include natural forested areas that have been recently deforested for the purpose of planting trees. Do not include
tree planting in agroforestry systems (include this under agroforestry).

Sustainable Agriculture]

Agricultural systems that increase or maintain carbon in their soil and biomass through time by employing certain proven cultural practices known
- no-tillage or reduced tillage

- erosion control/soil conservation techniques, especially on hillsides

- perennial crops in the system

- higher crop yields through better nitrogen and soil management

- long-term rotations with legumes

- the use of organic mulches, crop residues and other organic inputs into the soil

- better management of agrochemicals, by stressing careful fertilizer management that will increase yields while minimizing the use of petro-based

Special Instructions: Creating a Copy of this Spreadsheet

Step 1

Finish filling any cells you are working on and hit "Return" or "Enter".

Step 2

Click on "Edit" in the menu bar, above. Go down and click on "Move or Copy Sheet". The "Move or Copy" dialog box will open. (NOTE:
You may also open this dialog box by using the right button on your mouse to click on the "T4-2.1 Land Use" tab near the bottom of the screen.)

Step 3

Next, scroll down in the dialog box and click on "T2.1 Land Use".

Step 4}

[Next, click on the box at bottom to Create a copy.

Step 5|

Hit "OK". A new copy of T2.1 Land Use will appear in the row of tabs near the bottom of the screen. PLEASE NOTE: Some cells may not
retain all the original text when the sheet is copied, especially in the definitions sections.




Please fill in the YELLOW cells to complete the table.

TABLE 2.3

Result 2: Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 3: National/sub-national policy advances in the land use/forestry sector that contribute to the preservation or increase of carbon stocks and sinks, and to
the avoidance of greenhouse gas emissions

PLEASE SEE DEFINITIONS BELOW

Enter the number of separate steps for each measure

Policy Measure

Scope (N or S)

STEP 1: Policy
Preparation and
Presentation

STEP 2: Policy
Adoption

STEP 3: Imple-
mentation and
Enforcement

List Activityies Contributing to Each Policy Category

SO Number
for Activity

CN/TN
Number for
Activity

Ex: Facilitates establishment and conservation|
of protected areas

Two studies completed on national protected areas law for the
Environment Min., including recommendations for legal reform; revised
National Protected Areas Law adopted, Min. Decree No. 1999/304.

3.1

TN-556-27

Facilitates improved land use planning

Facilitates sustainable forest management

Facilitates establishment and conservation of
protected areas

Improves integrated coastal management

Decreases agricultural subsidies or other
perverse fiscal incentives that hinder
sustainable forest ma t

Corrects protective trade policies that devalue
forest resources

Clarifies and improves land and resource
tenure

Other (describe)

Other

Other

Other

Other

Sub-total(number of policy steps achieveq

0

Total (number of policy steps achieved):




Definitions: Scope

National Policies (N)[Policies that influence issues on a countrywide level.

Sub-national Policies (S)|Policies that affect a tribal nation, province, state or region that are neither national nor site specific in impact.

Definitions: Policy Steps Achieved

Policy Measure| Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined
course of action. Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or

Policy Preparation and Presentation (Step 1) Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil
society, and introduced for debate in appropriate legislative, regulatory, or governmental body.

Policy Adoption (Step 2)[Policy intervention is approved and adopted by the appropriate administrative agency or legislative body. Can take the form of the
voting on a law; the issuance of a decree, etc.

Policy Impl ation and Enfor t (Step 3] Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions created
or strengthened, or legislation implemented through the appropriate government agency.




Please fill in the YELLOW cells to complete the table.

TABLE 2.4

Result 2: Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 4: Value of Public and Private Investment Leveraged by USAID for Activities that Contribute to the Preservation or Increase of Carbon Stocks and Reduction of

Greenhouse Gas Emissions

PLEASE SEE DEFINITIONS BELOW

Activity Source of Leveraged Funds

Methodology for determining amount of funding D e LT

SO Number for

Funds Leveraged Funds Activity

CN/TN Number
for Activity

(National Nature Conservation Fund  |National Government

Figure reflects direct, in-kind contribution of national government.
$572,800]

33

TN-556-27

Big Forest Climate Change Action The Nature Conservancy and the Friends of
Project Nature Foundation

NGOs initiated independent activity with separate funding, building on
carlier USAID conservation project. $1,700,0

00 33

CN-23-222

Total] $0}

$0)

Definitions: Funding Leveraged

Direct Leveraged Funding|

Funding leveraged directly in support ofcurrent USAID activities and programs, including:
- funding leveraged from partners for joint USAID activities;

- funding for activities in which USAID developed enabling policies, regulations, or provided pre-investmenf

support (prorated);

- obligated or committed funding for direct follow-on MDB loan programs (prorated);

- obligated or committed funding for direct follow-on private-sector funded programs that reach financial
closure (prorated);

- joint implementation investments;

- Development Credit Authority investments.

=

Indirect Leveraged F

Funding dedicated by other donors or governments to replicate programs that USAID initiated, but which
USAID does not or will not itself fund.




Please fill in the YELLOW cells to complete the table.

TABLE 2.5a

Result 2: Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector

Indicator 5a: Increased Capacity to Address Global Climate Change Issues

Number of

Types of institutions strengthened to Instituions | Names of Associations, NGOs, or other Institutions | SO Number CN/TN
- . . Number for
address GCC issues Strength- Strengthened for Activity . .
Activity
ened
Ex: NGOs 3 Fr|e'nqs of Nature Foundation, SITA, Sustainable Forests 32 CN-23-222
Unlimited
NGOs
Private Institutions
Research / Educational Institutions
Public Institutions
Total Number of Institutions 0

Strengthened:




Please fill in the YELLOW cells to complete the table.

Table 2.5b

Result 2: Reduced Net Greenhouse Gas Emissions from the Land Use/Forest Management Sector
Indicator 5b: Technical Capacity Strengthened through Workshops, Research, and/or Training Activities

Types of Support Provided (Enter the
number of Training/TA activities for each
category)

SO Number for CN/TN Number

Category Training Technical Assistance List the Activityies that Contribute to Each Capacity Building Category e fonActivity

Presentation of nursury & reforestation studies; US training on resource mgmt;
Ex: Advancing sustainable forest t 1 3 env'l impact assessment law training; forest restoration & recovery workshop. 33 CN-23-222
TA for fire prevention.

Advancing improved land use planning

Advancing sustainable forest management

Advancing establishment and conservation of protected
areas

Advancing integrated coastal management

Advancing decreases in agricultural subsidies or other
perverse fiscal incentives that hinder sustainable forest
management

Advancing the correction of protective trade policies that
devalue forest resources

Advancing the clarification and improvement of land and
resource tenure

Other (describe)

Other

Other

Other

Other

Number of categories where training and technical
assistance has been provided:|




Please fill in the YELLOW cells to complete the table.

TABLE 3.1

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas
Indicator 1: Emissions of Carbon Dioxide Equivalents Avoided, due to USAID Assistance (Measuring Carbon Dioxide, Methane, and Nitrous Oxide)

PLEAS
BELOW

SEE FUEL TYPE CODES]

3.1 A - CO2 Emissions avoided through renewable energy

3.1 B - CO2 emissions avoided through end use energy efficiency improvements

3.1 C - CO2 emissions avoided through energy efficiency

improvements in generation, transmission, and distributic

griubes (including new production capacity)
3.1A: MW-h
produced in 3.1A: BTU's 3.1C: BTU's saved|
electricity produced in 3.1A: Fuel type 3.1B: BTU's saved in thermal 3.1B: Fuel type saved (use in thermal 3.1C: Fuel type | SO number for| CN/TN Number
Activity generation thermal combustiorjreplaced (use codes)] 3.1B: MW-h saved combustion codes) 3.1C:MW-h saved| combustion saved (use codes) Activity for Activity
Renewable Energy Production Prog. 512,258 J 2.1 CN-120-97
Steam & Combustion Efficiency Pilot 1,832,144 J 21 CN-120-97
Proj.
Power Sector Retrofits 912,733 T 2.1 CN-120-97
Totals:| 0] 6' 6' 6' 0] 6'

PLEASE SEE FUEL TYPE CODES|
BELOW

3.1 D - CO2 emissions avoided as a result of switching to cleaner fossil fuels

(including new prodruction capacity)

3.1 E - Methane emissions
captured from solid waste,
coal mining, or sewage
treatment

lemissions avoided through
improved agriculture

3.1 F - Tonnes of nitrous oxide|

3.1D: MW-h
produced in 3.1D BTUs
electricity produced in 3.1D Old fuel type | 3.1D New fuel type SO number for | CN/TN Number
Activity generation thermal combustior] (use codes) (use codes) 3.1E: Tonnes of methane | 3.1F: Tonnes of nitrous oxide Activity for Activity
Clean Fuels Program 4,551 H FF 2 CN-120-97
M | Landfill Proj. 450) 2 CN-120-97
Sust. Ag. & Devt. Proj. 575 2 CN-120-97
Totals:| 0] 0) 0) 0)




Codes for Fule Type

Fuel Types

Code

Fuel Name

Liquid Fossil

Primary Fuels

Crude oil

Orimulsion

Natural gas liquid

Secondary Fuels

Gasoline

Jet kerosene

Other kerosene

Shale oil

|Gas/diesel ol

Residual fuel oil

LPG

Ethane

Naphtha

Bitumen

Lubricants

Petroleum coke

Refinery feedstocks

Refinery gas

Other oil

Solid Fossil

Primary Fuels

Anthracite (coal)

(Coking coal

Other bituminous coal

Sub-bituminous coal

Lignite

Oil shale

Peat

Secondary fuels/
products

BKB & patent fuela

Coke oven/gas coke

QIE[Z|N]=|=|=|<| | =|=|=|e|=|o|2|2|c|x|=|=|a|=|=|c]|a|=|>

Coke oven gas

DD Blast furnance gas
Gasseous Fossil EE Natural gas (dry)
Biomass FF Solid biomass

GG Liquid biomass

=
=

Gas biomass




Please fill in the YELLOW cells to complete the table.

TABLE 3.3

Result 3: Decreased Net Greenhouse Gas Emissions from the Energy Sector, Industry, and Urban Areas

Indicator 3: National/sub-national policy advances in the energy sector, industry and urban areas that contribute to the avoidance of greenhouse gas emissions

PLEASE SEE DEFINITIONS BELOW

Policy Measure Scope (Nor

S)

STEP 1: Policy
Preparation and
Presentation

STEP 2: Policy
Adoption

STEP 3: Imple-
mentation and
Enforcement

List Activityies Contributing to Each Policy Category

SO Number for
Activity

CN/TN Number
for Activity

[Example: Facilitates improved demand side management or integrated resource
planning

Mission supported introduction of two decrees for energy tariff reforms
(pursuant to National Energy Reform Law) in the national parliament; on
decree was adopted.

24

CN-577-92

Facilitates improved demand side management or integrated resource planning

Facilitates competitive energy markets that promote market-based energy prices,
decrease fossil fuel subsidies, or allow open access to independent providers

Facilitates the installation of energy efficient or other greenhouse gas reducing
technologies, including improved efficiencies in industrial processes

Facilitates the use of renewable energy technologies

Facilitates the use of cleaner fossil fuels (cleaner coal or natural gas)

Facilitates the introduction of cleaner modes of transportation and efficient
transportation systems

Promotes the use of cogeneration

Other (describe)

Other

Other

Other

Other

Sub-total (number of policy steps achieved

0

Total (number of policy steps achieved):




Definitions: Scope

National Policies (NIPolicies that influence issues on a countrywide level.

Sub-national Policies (S|Policies that affect a tribal nation, province, state or region that are neither national nor site specific in impact.

Definitions: Policy Steps Achieved

Policy Measurd Policy measures” may include documentation demonstrating a legal, regulatory, or other governmental commitment to a defined course of

action. Thus, for example, “policy measures” would include: a national, state, provincial, or local law; a regulation or decree; guidance issu
by an agency, ministry, or sub-national body; a land use plan; a National Environmental Action Plan; a Climate Change Action Plan; or a
(National Communication to the IPCC. The term “policy measures” does not include technical dc ion, such as I reports or
land use maps, nor site-specific activities reported under Indicators 1 and 2 (e.g., legal demarcation of individual site or granting of commun|
access to single location).

Policy Preparation and Presentation (Ste|Draft bill, policy or regulation, vetted through relevant stakeholders in government, non-government, the private sector and civil society, and

1)|introduced for debate in appropriate legislative, regulatory, or governmental body.

Policy Adoption (Step 2)Policy intervention is approved and adopted by the appropriate administrative agency or legislative body. Can take the form of the voting o

law; the issuance of a decree, etc.

Policy Implementation and Enforcemer|Actions that put the policy interventions into effect, such as agency personnel trained in procedures, appropriate institutions created or
(Step 3)|strengthened, or legislation implemented through the appropriate government agency.




Please fill in the YELLOW cells to complete the table.

Table 3.4

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas
Indicator 4: Strategies/Audits that Contribute to the Avoidance of Greenhouse Gas Emissions

Number or audit

Activity Number of audits or strategies completed recommendations or SO Number for Activity CNf(/;:lZgiliner
strategies implemented ty
Steam & Combustion Efficiency Pilot Project 41 35 21 CN-577-92

Total: 0 0]




Please fill in the YELLOW cells to complete the table.

TABLE 3.5

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 5: Value of Public and Private Investment Leveraged by USAID for Activities that Reduce Greenhouse Gas Emissions

PLEASE SEE DEFINITIONS BELOW

.. Indirect CN/TN
Activity Source of Leveraged Funds Rlcthodelvevio] dete:rmmmg Direct Leveraged Funds Leveraged £ Nurfll.)er fon Number for
amount of funding Activity ..
Funds Activity
National Renewable Energy Program  |Dept. of Energy, World Bank-GEF DOE direct buy-in to USAID. In
FY99, GEF funded replication of $120,000 $2,500,000 2 CN-577-92
NREP activity begun in FY98,
Total S $0]

Definitions: Funding Leveraged

Direct Leveraged Funding]

Funding leveraged directly in support of USAID activities and programs, including:
- funding leveraged from partners for joint USAID activities;

- obligated or committed funding for direct follow-on MDB loan programs (prorated);

- joint implementation investments;
- Development Credit Authority investments.

- funding for activities in which USAID developed enabling policies, regulations, or provided pre-investment support (prorated);

- obligated or committed funding for direct follow-on private-sector funded programs that reach financial closure (prorated);

Indirect Leveraged Funding|

itself fund.

Funding dedicated by other donors or governments to replicate programs that USAID initiated, but which USAID does not or will not




Please fill in the YELLOW cells to complete the table.

TABLE 3.6a

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 6a: Increased Capacity to Address Global Climate Change Issues

AT SO Number |CN/TN Numberi
Types of institutions strengthened to address GCC issues Instituions Names of Associations, NGOs, or other Institutions Strengthened L L
for Activity for Activity
Strength-ened
Ex: NGOs 3 Center f9r Cle'aner Prodyctlon, Assoc1at'10n of Ir.1dustr1al Engineers, National Solar Energy Foundation,| 24 CN-577-92
Clean Air Alliance, Institute for Industrial Efficiency
NGOs
Private Institutions
Research/Educational Institutions
Public Institutions
Total Number of Institutions Strengthened: 0




Please fill in the YELLOW cells to complete the table.

Table 3.6b

Result 3: Reduced Net Greenhouse Gas Emissions from the Energy Sector, Industry and Urban Areas

Indicator 6b: Technical Capacity Strengthened through Workshops, Research, and/or Training Activities

Types of Support Provided (Enter the number of Training/TA activities|

for each category)

Category

Training

Technical Assistance

List the Activityies that Contribute to Each Capacity
Building Category

SO Number for
Activity

CN/TN
Number for
Activity

E le: Use of r ble energy

Developed sustainable markets for renewable energy
technologies. Over 200 renewable energy systems

installed. Training for utilities, government officials,
INGOs. Study on renewable energy applications

24

CN-577-92

Improved demand-side management or integrated resource
planning planning

Competitive energy markets that promote market-based
energy prices, decrease fossil fuel subsidies, or allow open
access to independent providers

Installation of energy efficient or other greenhouse gas

T g i improved efficiencies in
industrial processes

Use of r ble energy technol

Use of cleaner fossil fuels (cleaner coal or natural gas)

Introduction of cleaner modes of transportation and efficient
transportation systems

Use of cogeneration

Other (describe)

Other

Other

Other

Other

Total number of points for Training/Technical Assistance]




Please fill in the YELLOW cells to complete the table.

Table 4

Result 4: Reduced Vulnerability to the Threats Posed by Climate Change

Indicator: USAID Programs that Reduce Vulnerability to Climate Change

PLEASE SEE DEFINITIONS BELOW

Type of Program SO Number o
Key Area Country Budget Duration M S Description SO Name .. Number for
(see codes below) for Activity ..
Activity
Technical assistance to Rand Water Board to address water resources planning for [Increased Access to
water shortages Environmentally Sustainable
Example: ii|South Africa $1,200,000| FY96-FY99 3 Housing and Urban Serevices for SO6
the HDP

Definitions: Key Areas

Coastal Zones|

Number of programs that are reducing the vulnerability of coastal populations, infrastructure, habitats and living resources to accelerated sea
level rise or other environmental changes associated with climate change (e.g., water availability, resource availability, temperature).

Emergency Preparednesy

Number of programs that are increasing ability to cope with and minimize the damage from natural disasters (e.g.,. drought, famine, disease
outbreaks) through surveillance, early warning, emergency preparedness, capacity building, etc.

Agriculture and Food Security)|

Number of programs that are increasing adaptability and resilience of agriculture and food systems to changes in temperature, water

availability, pest and pathogen presence or prevalence, soil moisture and other changes in environmental parameters (e.g., crop diversification |

water conservation and delivery, flexible market and trade systems).

Biodiversity/Natural Resources|

Number of programs that are increasing the adaptability of natural ecosystems and levels of biodiversity to changes in temperature, water
availability, pest and pathogen presence or prevalence, soil moisture and other changes in environmental parameters (e.g., establishment of
biological corridors, habitat conservation, preservation of ex situ germplasm).

Human Health and Nutrition

Number of programs that are reducing vulnerability to climate change through improved access to and quality of health services, vector
control, nutrition and environmental health interventions.




Key Area Codes

Codes for Type of Programs

Coastal Zones|

Urban/Infrastructure

Natural Resource

Emergency Preparednesy

Early Warning System

Humanitarian Response

Capacity Building

Agriculture & Food Security]

ifi

Research and Development

Policy Reform

Extension/ Demonstration

Biodiversity/Natural Resources|

Preservation of Biodiversity

Forest Conservation

Human Health and Nutrition

Improved Quality of Health Services

Vector Control

NN R RN

Improved Nutrition




Information Annex Topic: Updated Results Framework.

SO No.1:
e JR No
e IR No
e IR No
SO No.2:
e IR No
e IR No
e IR No
SO No.3:
e IR No
Decisi
e IR No
e IR No
e IR No

Strategic Objective No.1

Expanded Private Sector Opportunities

. 1.1: Increased Access to Financial Services
. 1.2: Increased Access to Markets by the Industrial Sector
. 1.3: Effective Operation of Selected Regulatory Institutions

Strategic Objective No.2

Greater Access to and More Effective Use of Scarce Water Resource

. 2.1: Increased Water Supply From Conventional Sources
. 2.2: Integrated Management of Water Resources
. 2.3: Market Oriented Allocation Mechanisms Implemented

Strategic Objective No.3

More Responsive and Accountable Governance

. 3.1: Increased Participation by Civil Society Organizations (CSOs) in Public
on-Making and Government Oversight

. 3.2: Enhanced Legislative Capacity

. 3.3: Foundation for Decentralized Local Government in Place

. 3.4: Elements of a More Effective Judicial System in Place

Special Objective No.2

SPO No.2: Selected Development Needs Addressed

IR No
IR No
IR No
IR No
IR No

. 1: Temporary Employment Generated (Completed)

. 2: Housing Stock in Gaza Improved (Completed)

. 3: Community-Level Services Improved/Expanded (Transferred to new SO)

. 4: Peace Process Facilitated

. 5: Antenatal/Post-Partum Services Improved in Selected Areas (Transferred to

new SO)

e IR No

. 6: Key economic infrastructure developed or upgraded
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Information Annex Topic: Updated Results Framework (continued)

Strategic Objective No.7

SO No.7: Healthier Palestinian Families

IR No. 7.1: Improved Timing of Births

IR No. 7.2: Improved Reproductive Health

IR No. 7.3: Improved Infant/Child Health & Nutrition

IR No. 7.4: Increased Ability to Address Selected Health Problems Affecting Palestinian
families

Strategic Objective No. 8

SO No. 8: Improved Community Services
e IR No. 8.1: Improved physical infrastructure

e IR No. 8.2: Improved quality of service and economic infrastructure
¢ IR No. 8.3: Improved institutional capacity of local councils
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Part B. New Indicator Reporting:

USAID West Bank and Gaza will work under a new strategy in FY 2002. Indicators will be
reported in the FY 2004 R4.
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Annex on Institutional and Organizational Capacity Building

Micro-enterprise banking: Since 1994, the Mission has provided seed money for loan
capital, training and management information systems under a cooperative agreement with
Save the Children. As a result of this, a local micro-finance entity (FATEN) has grown into
the largest not-for-profit organization to be managed by local personnel, providing micro
loans to women borrowers in the West Bank and Gaza. Another success story in this area
involved developing the micro-lending capacity of two commercial banks. These private
banks were encouraged to enter the micro-credit arena by providing their own loan capital
without any risk sharing or guarantees from USAID. Only a technical assistance package
was provided, which included a management information system, the training of field loan
officers, and the exposure of senior management personnel to world class micro-credit
models. Both banks have continued to provide their own capital and remain fully engaged
in this sector, following the expiration of USAID support activities in the middle of 2000.

Industrial Estates: The Mission has been successful, since 1998, in strengthening the
institutional and organizational capacity of the quasi-public Palestinian Industrial Estate and
Free Zone Authority (PIEFZA). Within just 26 months of the execution of the lease
agreement, a fully serviced industrial estate was in place in Gaza, with 28 companies
operating and another 20 looking to invest. PIEFZA has rapidly developed into an effective
and independent “best practices” institution capable of monitoring, regulating and promoting
industrial estates, free zones and related trade development in the West Bank and Gaza Strip.
Looking ahead, the key challenge facing the organization is to implement its recently
developed Corporate Plan, which aims to deliver full financial independence.

Palestinian Trade Center: As the major provider of funds to Paltrade through co-operative
agreements, USAID support has helped Paltrade build its capacity to serve not only its
members, but also the Palestinian private sector as a whole in increasing trade and
developing sound economic policies with the Palestinian Authority. Paltrade organized the
first Palestinian trade fair in Israel in 2000. The fair was successful in delivering a large
volume of venture deals and sales contracts and in building new relationships with Israeli
counterparts. One striking result was the participation of Palestinian information
technology (IT) companies in the COMDEX 2000 fair in Israel. This was the first time that
Palestinian firms were invited to participate. Paltrade was the only organization in West
Bank and Gaza to speak out publicly against a boycott of Israeli products at the start of the
current crisis, noting that it would be disastrous for the Palestinian economy. Paltrade has
established itself as the central representative of the Palestinian private sector.

The Gaza Wastewater Project (GWWP): A $ 40 million project to provide infrastructure and
institutional strengthening for the Municipality of Gaza. The project included the
construction of pump stations and a sophisticated biological secondary wastewater treatment
plant, the first such plant in the Palestinian areas. An extensive training program was
provided for the municipal crews for the operation, maintenance and management of the
facility. Since completion of construction and even through the first six months of the
Intifada, the city staff has successfully operated and maintained the facility and has
consistently produced an effluent quality that is better than the design specifications. As of
March 2001, the plant is overloaded, but it continues to meet all required water quality
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standards. USAID also provided an organizational restructuring plan for the Gaza water and
sewerage department that was implemented immediately based on the first draft of the plan.
The restructuring eliminated duplication of activities and resulted in more efficient
management controls. To support the sustainability of the project, $3.8 million worth of
sewer cleaning and construction equipment was provided and a computerized maintenance
management program has been fully implemented.

Democracy and Governance: Three major Palestinian Authority institutions and
organizations have benefited from USAID assistance over the past five years. The internal
administration of the Palestinian Council has benefited from USAID assistance on
procurement, hiring and personnel policies and procedures. In the rule of law sector,
assistance is being aimed at improving the caseload management in both the criminal and
civil courts. Numerous Palestinian civil society organizations (CSOs) have been assisted to
significantly improve information dissemination to the Palestinian population. USAID’s
gender-focussed efforts have been successful in encouraging Palestinian women to seek
decision-making roles in their communities.

Pilot Health Project Coordinating Council: During 18 months of operation, USAID
activities in this particular goal area have resulted in the development of a Coordinating
Council for all U.S. and local NGOs. In addition to its coordinating role among NGOs
which are active in the West Bank and Gaza, this organization now formulates technical and
operational policies for donor-funded health projects in cooperation with the Ministry of
Health and the United Nations Relief and Works Agency. This is the first time that these
three organizations have worked together, a factor which is highly appreciated by the
Ministry. The three organizations have received training in--and have made substantial
progress in adopting--USAID operational, management and financial tools and regulations.
Within the next several months, all service delivery personnel will complete training to
provide uniform and improved health services to the population.

Community Services: The Community Services Program (CSP), initiated in FY 1999, has
undertaken a series of activities to strengthen the organizational capacity of local NGOs,
Palestinian Ministries, local governments, and joint services councils. Assistance has been
provided to strengthen the technical capacity of local councils to undertake the operation and
maintenance of USAID-funded infrastructure. In addition, USAID has promoted the
partnering between experienced U.S. PVOs and local NGOs to improve local NGO financial
and management systems. At the Mission level, USAID has worked closely with the
Ministry of Local Government to better prioritize and plan development assistance.
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Information Annex Topic: Institutional and organizational development

What the information annex will be used for: prepare the cross-cutting theme chapter of the FY 2000 Performance Overview. The 2000
revision of the Agency Strategic Plan includes five cross-cutting themes in addition to the six Agency goals and the management goal. It
also includes a commitment to report on one of the themes in depth in the Performance Overview each year. Institutional and organizational
development has been chosen as the theme to be reported on in the 2000 Performance Overview.

The Performance Overview chapter aims to document the following points, based on the information requested:

* support for institutional and organizational development is systematically programmed in results frameworks for the majority of Agency
OUs;

* support for institutional and organizational development systematically cross-cuts Agency goal areas in OU programs;

* institutional and organizational development support is provided to public sector, private for-profit and private non-profit organizations
consistent with program objectives;

* a variety of types of capacity-building (e.g., financial accountability and sustainability, management and leadership, service delivery,
political advocacy, technical expertise) is being supported.

Guidelines for Identifying Institutional Capacity Development. An institutional development IR should contain two elements: (1) the
name of the overarching institution concerned and (2) the change taking place. IRs Institutions are defined as the "rules of the game" and the
measures for enforcing those rules. In other words, for our purposes, institutions refer to the broad political and economic context within
which development processes take place. These include policies, laws, regulations, and judicial practices. They also refer to less tangible
practices like corruption, presence or lack of transparency and accountability. The rules and norms we are concerned with are political and
economic, not social.  Not every IR about policy is to be called institutional development. If the IR is about adopting/implementing a
specific policy, it is not institutional development-- it falls under the goal area for the sector it addresses. Include only IRs about changing the
general policy environment or improving the policy-making process. An IR that refers to the strengthening of a body of people who work
together is actually organizational development not institutional, even if the IR says "institutions strengthened". The Judiciary is an Institution.

Guideline for Identifying Organizational Capacity Development IRs. The IR should have these elements: (1) \lt must name or allude to a
specific organization or type of organization (an organization is a group of individuals bound by some common purpose to achieve
objectives) and (2) it has to how or what action is being done to develop the organization.



WESTBANK-GAZAO3INST.XLS

Private| Private
Objective Public| for non-

Verification ID IR No. IR name Indicators sector profit profit
Cost recovery rate under USAID-sponsored micro

Y 294001 |IR1.1 |Increased access to Financial Services by the Private Sector enterprise finance programs (NGO). N N Y
Cost recovery rate under USAID-sponsored micro

Y 294001 |IR1.1 |Increased access to Financial Services by the Private Sector enterprise finance programs (commercial banks). N Y N
Repayment rate of USAID-sponsored micro

Y 294001 |IR 1.1 |Increased access to Financial Services by the Private Sector enterprise finance programs (NGOs) N N Y
Repayment rate of USAID-sponsored micro

Y 294001 |IR1.1 |Increased access to Financial Services by the Private Sector enterprise finance programs (commercial banks) N N Y
Proportion of total costs of services to members
recovered by USAID-assisted industry associations

Y 294001 |IR1.2 |Increased access to Markets by the Industrial and Service Sectors through fee generation. N N Y
associations and firms assisted directly by MAP
contractor receiving international standards
certificates (l.e. ISO 9000, GMP Kosher certificate,

Y 294001 |IR1.2 |Increased access to Markets by the Industrial and Service Sectors |etc.) N Y N
Number of on-site bank inspections using CAMEL

Y 294001 |IR 1.3 |Economic regulatory institutions are operating effectively system. Y N N
Seven critical stages in adoption and use of
international competitive accounting standards

Y 294001 |IR1.3 |Economic regulatory institutions are operating effectively achieved. N N Y
Seven critical stages in the operation of the
Palestinian Industrial Estates and Free Zone

Y 294001 |IR1.3 |Economic regulatory institutions are operating effectively Authority (PIEFZA) acheived. Y N N
Regulations are adopted and enforced governing

Y 294001 |IR 1.3 |Economic regulatory institutions are operating effectively activities in the securities exchange market. Y N N
Six critical stages of banking supervision

Y 294001 |IR1.3 |Economic regulatory institutions are operating effectively improvement completed. Y N N
Independent regulatory agency established for

Y 294001 |IR 1.3 |Economic regulatory institutions are operating effectively securities exchange market. Y N N
Percentage of specific and formal PLC requests for
information or action at the committee and plenary

PLC Demonstrates Increasing Ability to Exert Executive Authority levels that are formally or acutally responded to by

Y 294003 |IR 3.2.1 |(EA) Oversight. the EA. Y N N
Percentage of draft legislation on which the PLC
invites public comment (through hearings, workshops,

Y 294003 |IR 3.2.2 PLC Develops Enhanced Legislative and Deliberative Capacity press publications). Y N N
Percentage of passed bills drafted by the executive

Y 294003 |IR 3.2.2 PLC Develops Enhanced Legislative and Deliberative Capacity that are substantially amended by the PLC. Y N N
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WESTBANK-GAZAO3INST.XLS

PLC Members Demonstrate Growing Responsiveness and Ability |Formal PLC-initiated public meetings of PLC
Y 294003 |IR 3.2.3 to represent Constituent Interests members with their constituents (number).
Percent of recorded constituent cases/enquiries that
PLC Members Demonstrate Growing Responsiveness and Ability  receive a formal response from a PLC member (New
Y 294003 |IR 3.2.3 /to represent Constituent Interests by ARD).
PLC demonstrates more effective and democratic internal Percentage of new staff hired by a documented
Y 294003 |IR 3.4 |management systems. competitive process.
PLC demonstrates more effective and democratic internal Percentage of PLC official procurement following
Y 294003 IR 3.4 management systems. transparent procedures (Both New and by ARD).
Capacity of Central Government Ministries to Support
Y 294003 |IR 3.4.2 Decentralized Local Government System Increased. To be determined.
Capacity of Local Councils to Assume More Responsibilities
Y 294003 |IR 3.4.3 Increased. To be determined.
Capacity of Local Councils to Conduct Participatory Governance
Y 294003 |IR 3.4.4 |Increased. To be determined.
Percentage of couples in targetted groups accepting
Y 294007 IR7.1 Improved Reproductive and Child Health the use of contraception in a year.
Y 294007 |IR7.2 Healthy Behaviors Adopted Increased Exclusive Breastfeeding Rate.
Increased capacity of selected local councils to operate/maintain | Technical Assistance on operations and
Y 294008 IR 8.1  physical infrastructure. maintenance.
Increased capacity of selected local councils to operate/maintain
Y 294008 IR 8.1 'municipal services. To be determined.
Increased capacity of selected local councils to conduct Local councils which have received training and other
Y 294008 IR 8.1 participatory governance. Technical Assistance in participatory governance.
Verification
Codes:

Y - IR falls within the definition
N - IR does not fall with the defintion
X - This IR has been changed, modified, or dropped.

Public sector, private for profit, and private non-profit

Codes:
Y -Yes
N - No
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